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Basis of Report 
This document has been prepared by an SLR Group company with reasonable skill, care 
and diligence, and taking account of the timescales and resources devoted to it by 
agreement with Vision Invest and Sojitz Corporation (the Client) as part or all of the services 
it has been appointed by the Client to carry out. It is subject to the terms and conditions of 
that appointment. 
SLR shall not be liable for the use of or reliance on any information, advice, 
recommendations and opinions in this document for any purpose by any person other than 
the Client. Reliance may be granted to a third party only in the event that SLR and the third 
party have executed a reliance agreement or collateral warranty. 
Information reported herein may be based on the interpretation of public domain data 
collected by SLR, and/or information supplied by the Client and/or its other advisors and 
associates. These data have been accepted in good faith as being accurate and valid.   
SLR disclaims any responsibility to the Client and others in respect of any matters outside 
the agreed scope of the work. 
The copyright and intellectual property in all drawings, reports, specifications, bills of 
quantities, calculations and other information set out in this report remain vested in SLR 
unless the terms of appointment state otherwise.   
This document may contain information of a specialised and/or highly technical nature and 
the Client is advised to seek clarification on any elements which may be unclear to it.  
Information, advice, recommendations and opinions in this document should only be relied 
upon in the context of the whole document and any documents referenced explicitly herein 
and should then only be used within the context of the appointment. 
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1.0 Introduction 
1.1 Overview 
This document is the Resettlement Action Plan (RAP) for the proposed new Tashkent 
International Airport (‘the Project’), to be developed jointly by Vision Invest and Sojitz 
Corporation (together “the Sponsors”), appointed by the Ministry of Transport (MoT) and 
Uzbekistan Airports (also referred to as “the Public Partner”).  
It defines the principles that shall be applied by the Project to avoid, minimise and manage 
physical and economic displacements resulting from project-induced land acquisition and 
land use restrictions.  
A Concession for the landside infrastructure is provided to the Special Purpose Vehicle 
(SPV) Project Company, called the Tashkent Airport Alliance (TAA) for a duration of 35 
years from the start of construction, while a concession for the airside infrastructure is to be 
held by the Public Partner for the life of the airport. Construction is scheduled to start in 
2026, with a projected completion time of 48 months from Notice to Proceed. Commercial 
operations are anticipated to commence in the 2030. 
An organisation chart showing the main parties Involved In the development of the Project is 
illustrated in Figure 1-1. 

 

Figure 1-1: Overall Project Development Organisation Structure  
Key lenders for the project are expected to be International Finance Corporation (IFC), the 
European Bank for Reconstruction and Development (EBRD), the US International 
Development Finance Corporation (US DFC), the Japan Bank for International Cooperation 
(JBIC), Nippon Export and Investment Insurance (NEXI), and the Export-Import Bank of 
Korea (KEXIM). 
An RPF was produced by 5Capitals, now SLR Consulting, in 2023. The RPF provides the 
foundational principles for the development of this RAP, whose objective and scope are 
outlined in the sections below. 

1.2 Principles and Objectives  
This RAP is governed by the requirements of the Lenders (see section 3.2). In alignment 
with these standards, the RAP establishes the principles, processes, and responsibilities 
guiding the Project to: 
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• Avoid, or otherwise minimise and mitigate, project-induced resettlement. 

• Provide timely compensation for land and assets at full replacement cost, including 
moving and disturbance allowances where relocation is required. 

• Ensure compensation and assistance are provided to all project affected people, 
including those without formal legal rights and those with recognised customary or 
legal rights. 

• Ensure a clear, transparent, and timely process for the disbursement of monetary 
compensation. 

• Support project affected people in restoring, and where possible improving, 
livelihoods and living standards to pre displacement levels through targeted livelihood 
restoration measures. 

• Provide project affected people with full and accurate information about the Project, 
the resettlement process, and available entitlements. 

• Ensure meaningful consultation, disclosure, and participation of project affected 
people throughout project design, implementation, and monitoring. 

• Establish and maintain an accessible, transparent grievance resolution mechanism 
and ensure project affected people understand its functioning. 

• Implement specific measures to identify, support, and assist vulnerable people, with 
particular attention to women. 

1.3 Scope of the RAP 
At the time of writing this RAP, associated facilities, health and safety buffers and any other 
design elements which may require displacement (such as irrigation canal diversions, and 
relocations of roads, transmission lines and other utilities) had not been fully defined. 
Consequently, the present RAP covers only the layout of the main airport footprint (airside) 
and terminal (land side) (hereafter, ‘Project Site’).  
An addendum to this RAP will be prepared to include any additional requirement for 
temporary or permanent land take once the location and design of the associated facilities 
and any other design modifications are finalised and any requirements for public safety 
zones have been confirmed in collaboration with the Sanitary and Epidemiology Agency and 
the Agency of Civil Aviation of the Republic of Uzbekistan. Any such addendum will be 
prepared in accordance with the same principles, eligibility criteria, and entitlement 
framework set out in this RAP. 
The land requirements for the Project Site amount to a total of 1,300 ha. Figure 1-2 presents 
the site boundary on a map. 
It must be noted that this RAP excludes the resettlement of cemeteries. The number of 
affected cemeteries has not yet been defined, as studies were still under progress at the 
time of writing this RAP. The displacement of cemeteries will be conducted according to 
national procedures and documented in alignment with lenders’ standards within the 
Project’s Environmental and Social Impact Assessment (ESIA). A specific Cultural Heritage 
Management Plan (CHMP) may also be developed for the Project, subject to the findings of 
the ESIA. 
Finally, 12.4% of the land within the Project Site is state-owned (see section 4.2.3.2). The 
Project’s Sponsor and Public Partner have confirmed that this land will not require any 
compensation and will simply be transferred to Agency for State Asset Management, who 
will transfer the parts required for the airside infrastructure to Uzbekistan Airports JSC for 
free lease, and the parts required for the landside infrastructure to TAA for a duration of 35 
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years. Since the valuation has confirmed that no party other than public authorities are using 
any of the state land within the Project Site, this land has been excluded from the RAP.
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Figure 1-2: Surface Area Covered by the Main Site 
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2.0 Project Description 
2.1 Overview  
The Project Site is situated approximately 35 km south of Tashkent City in the Middle- and 
Lower Chirchik Districts, a predominantly flat rural area within the Tashkent Province. It 
measures 6 km in length and 2.2 km in width, covering an area of approximately 13 km² 
(1,300 ha) adjacent to the village of Yangitosh to the south. 
The site will include a passenger terminal building with a surface area of 208,364 m² and an 
air traffic control tower, reaching a height of 77 m, as well as airside infrastructure two 4,000 
m runways along with associated taxiways, aprons, and lighting systems. The landside 
infrastructure is divided into passenger and support areas, featuring separate access roads 
for the terminal, presidential, and general aviation terminals, in addition to cargo and 
maintenance facilities. 
Additionally, the following associated facilities are expected to be required: 

• Access Roads. 

• A 110 kV power connection to a dedicated power intake facility which will be located 
near the western boundary of the Project site. 

• Fuel supply line between the Rail Receipt Pump Bay to the eastern Project boundary, 
about 140 m long. 

• Diverted irrigation canals and collectors. 
As outlined in section 1.3, the associated facilities are also scoped out of the RAP as they 
have not been clearly defined yet. They will be covered in a separate RAP addendum.
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Figure 2-1: Layout of the Project’s Main Site
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2.2 Assessment of Alternatives and Minimisation of Impacts 
A site selection study undertaken in 2024 assessed four technically viable locations for the 
Project. The assessment considered resettlement impacts alongside technical, 
environmental, and operational constraints. 
Of the four options assessed, one (Site 3) was rejected due to the presence of a pipeline 
which would impact critical airport infrastructure.  
For the remaining three sites, residential and cemetery land use areas were mapped to 
estimate potential displacement impacts. Land use was assessed as follows:  

• Site 1: 90 ha of residential land and 0.9 ha of graves (one cemetery). 

• Site 2: 29 ha of residential land. 

• Site 4: 6 ha of residential land and 5.2 ha of graves (five cemeteries). 
Using a multi-criteria evaluation method which took these elements into account alongside 
environmental and operational constraint, Site 4 was selected as the best option.  
While the study did not include estimates of the exact number of households that would have 
been affected at each site, the selected site had the smallest share of residential land, 
resulting in a smaller number of displaced households. 
Once Site 4 was selected, design was modified to avoid impacting one cemetery out of the 
identified five. This cemetery was actively used by the residents of Bakavul, and located on 
the boundary of the site.1   
Residual impacts on physical and economic displacement remain unavoidable and have 
been documented in this RAP. However, it must be noted that the number of affected 
cemeteries has not yet been defined, as studies were still under progress at the time of 
writing this RAP. Consequently, it is excluded from this RAP. The displacement of 
cemeteries will be conducted according to national procedures and documented in alignment 
with lenders’ standards within the ESIA.  

 
1 Please note that as clearly stated in this RAP, the residents of Bakavul will be physically displaced. However, 
their cemetery will remain intact and avoided by the Project design. 
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3.0 Legal Framework and Standards 
3.1 National Regulations for Property, Land Acquisition and 

Compensation 
The following sections outline national regulations pertaining to land tenure, expropriation, 
and compensation, providing the legal framework within which land acquisition and 
resettlement are undertaken in Uzbekistan. These provisions establish the basis for the 
protection of property and housing rights, as well as entitlements to compensation for 
affected assets and livelihoods, and therefore inform the RAP throughout.  
As outlined in Section 10.1, this RAP serves as the single, comprehensive instrument 
governing land acquisition and resettlement for the Project. Where gaps exist between 
national legislation and lenders’ requirements, additional measures and top-up provisions 
are applied as described in this document to ensure alignment with international standards. 
Table 3-1 in Section 3.3 presents a gap analysis comparing national legislation with lenders’ 
requirements and identifies where supplementary measures are incorporated into the RAP. 

3.1.1 The Constitution of the Republic of Uzbekistan (adopted in 1992, and 
as amended in 2023) 

The Constitution of Uzbekistan establishes the universal right to property ownership in 
Article 41. Article 47 states that everyone shall have the right to housing, adding “In the 
cases and in the manner prescribed by law, the owner, deprived of his or her home, shall be 
provided with preliminary and equivalent compensation for the cost of housing and the 
losses incurred by him or her”. 

3.1.2 The Housing Code of the Republic of Uzbekistan (adopted in 1998, 
and as amended in 2024) 

The Housing Code of the Republic of Uzbekistan regulates relations of citizens, legal 
entities, public bodies and local governments on the emergence, implementation, change 
and termination of property rights, the right of possession and use of premises, the 
registration of housing, the maintenance and repair of housing stock, the monitoring of 
observance of housing rights of citizens, and the proper use of housing stock. 

• Article 27 states that if residential houses, including apartments, owned by citizens 
are demolished due to the withdrawal of land plots for state or public needs, the 
owners must be provided with the choice of alternative housing of equal value as 
property. The alternative housing must have all amenities and a living space not less 
than the social norm. Additionally, compensation for the market value of trees and 
plants must be paid. Alternatively, the market value of the demolished house (or 
apartment), other buildings, structures, and trees, as well as the market value of the 
right to the land plot, must be paid in full. 

• Article 28 of the Code identifies conditions for “land for land” compensation for 
acquisition of residential lands for state and public needs. The article says that in 
case of demolition of residential houses in connection with land acquisition for state 
or public needs the affected citizens, members of their families and also the citizens 
which permanently live in these houses shall be provided land for individual housing 
construction based on the existing standards. The affected persons should be 
provided temporary housing for the period of new house construction on new land up 
to three years including full compensation of demolished premises, facilities, 
constructions and plantings as well as other related expenditures. 
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• Article 29 says that the legal entities who own residential houses, other 
constructions, facilities, and plantings located on land to be acquired shall be 
compensated with equal value property and paid other losses incurred due to 
acquisition of land parcel due to state and public needs. 

• Article 30 states that residential houses and other facilities located on acquired land 
can be moved to a new location. The procedure of movement of houses, 
constructions and facilities shall be determined by the Cabinet of Ministers of 
Uzbekistan. 

3.1.3 The Land Code (1998 and as amended in 2025) 
The Land Code provides the fundamental framework for the classification and administration 
of land in the Republic of Uzbekistan. It establishes the principles and requirements for the 
allocation, utilisation, and protection of land. The Code also defines legal forms of individual 
and collective land tenure, as well as various land categories subject to reservation and 
conditional reallocation. 

Provisions on Land Ownership 
• Article 16 provides that all land in the Republic of Uzbekistan is a national treasure 

which must be managed on a sustainable basis as it underpins the life, economy, 
and welfare of the population. 

• Article 28 provides that payment is required for the acquisition of land plots and for 
the use of land. Legal entities and individuals that acquire land plots shall pay a fee in 
accordance with this Code based on the results of electronic online auctions or in the 
amount determined by an appraisal organisation and shall also compensate for 
losses of agricultural and forestry production. Legal entities and individuals that 
possess, use, or own land plots shall pay for the use of land. Payment for land use is 
collected in the form of an annual land tax, the amount of which is determined 
depending on the quality of the land plot, its location, and the level of water supply. 

• Article 33 specifies the two documents, which serve to demonstrate legal tenure of 
land parcels, namely (i) state certificate on the right to possess a land plot, (ii) land-
use agreements. 

• Articles 59 specifies land use categories for land resources in urban and rural 
jurisdictions, namely (i) land for urban building, (ii) land for common use, (iii) 
agricultural land use, (iv) forestry land use, (v) industrial, transport, communication 
and military land use, (vi) restricted land use (for wildlife, hazardous, cultural and 
recreational land), (vii) water supply land, and (viii) reserve lands. 

Provisions for Expropriation of Land 
• Article 37 states the withdrawal of land plots, or parts thereof, belonging to individuals 

and legal entities on the basis of inheritable lifetime ownership, permanent 
ownership, permanent use, fixed-term (temporary) use, or lease, for public needs 
with compensation, shall be carried out in accordance with the procedure established 
by law. The article further states that the purchase of a land plot that is the private 
property of individuals or legal entities for public needs shall be carried out in 
accordance with the procedure established by law. The purchase of a land plot 
owned by foreign individuals or legal entities, together with a trade or service facility, 
or a residential premises and another building or part of a building, for public needs, 
shall be carried out by the decision of the Councils of People’s Deputies of the 
regions and the city of Tashkent, or by the decision of the Cabinet of Ministers of the 
Republic of Uzbekistan, with the provision of guarantees stipulated in Article 41 of 
this Code. 
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• Article 41 mandates compensation or whole refunds for loss of or damage to land 
assets and lost profits, due to infringement of land rights held by landowners, land-
users, and land leasers. 

Provisions for Compensation  
• Article 86 provides that landowners, users, lessees, and proprietors must be fully 

compensated for any losses they incur, including lost profits, in cases of land 
expropriation, purchase, or temporary occupation. Compensation is also required 
when their rights are restricted due to the establishment of protected zones such as 
water protection areas, coastal strips, sanitary zones, and others, or when land 
quality deteriorates due to construction or harmful activities affecting agricultural 
productivity. Compensation for expropriation for public needs is covered by 
centralised compensation funds or responsible entities, following procedures 
established by law. 

• Article 91 states that land occupied without permission shall be returned without 
refund of the expenses incurred during the time of illegal possession and use. 
Additionally, the cost of demolishing any buildings will be borne by the persons who 
occupied the land. 

3.1.4 Civil Code (1990, as amended in 2025) 
The Civil Code (i) defines the legal status of participants in civil relations, (ii) sets out the 
basis and procedures for implementing the right to property, and (iii) regulates contractual 
obligations. It further establishes general rules for the withdrawal/seizure of property, 
determination of the value of property, and the right to compensation, as well as conditions 
for deprivation of rights. 
The code establishes that any person whose rights have been violated may demand full 
compensation for the losses caused. Losses are understood to mean the expenses that the 
person whose rights have been violated, have produced or will have to produce in order to 
restore the violated right, the loss or damage to his/her property (real damage), as well as 
the income/revenue that the person would have received under normal conditions of civil 
activity if his/her rights had not been violated (lost profit). 

• According to Article 14, if the person has violated the law, revenue received as a 
result of this will be lost, the person whose rights were violated, has the right to 
demand compensation along with other losses, lost profits in the amount less than 
such profits. 

• Article 83 defines immovable property as plots of land, subsoil, buildings, 
constructions, perennial plantings, and other property firmly connected with the land 
i.e. objects whose displacement without disproportionate damage to their purpose is 
impossible. 

• Article 84 provides that the right of ownership and other real property rights, creation, 
transfer, restriction, and termination of these rights are subject to state registration. 
This means that without registration the right to real estate property does not enter 
into force and cannot be compensated. 

3.1.5 Law of the Republic of Uzbekistan No 781 “on land acquisition for 
public needs with compensation” (2022, as amended in 2024) 

The Law provides for the expropriation of privately held land for public needs. It specifies 
conditions and procedures for lawful land withdrawal and reallocation and sets out 
compensation entitlements for legally registered land rights holders. 
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Article 2 states that if an international agreement made by the Republic of Uzbekistan 
establishes rules other than those stipulated by Law No. 781, the rules of the international 
agreement shall apply. 

Provisions on Withdrawal of Land 
• Article 4 specifies ‘public need’ developments that warrant land withdrawal and 

reallocation. One amongst these is construction (reconstruction) of roads and 
railways of republican and local significance, airports, airfields, air navigation facilities 
and aviation technical centres, railway transport facilities, bridges, subways, tunnels, 
engineering facilities and lines of the energy and communications system, space 
activities facilities, main pipelines, engineering, communication networks, irrigation, 
and melioration systems.  

• Article 12 demands that Compensation Commissions ensure regular monitoring of 
the timely provision of compensation in full and provide assistance in resolving pre-
trial disputes with advisory decisions for disputes related to the provision of 
compensation. 

• Article 13 requires the initiator of a project warranting land expropriation to identify 
the most suitable land parcel (with the least pre-existing priority assets), where 
technically feasible alternatives are available, and present substantiating documents 
to the resident Regional Khokimiyat. 

• Article 14 provides that “The initiative for the implementation of the project and the 
withdrawal of land plots in this regard, and relevant substantiating materials, shall be 
considered by the Cabinet of Ministers of the Republic of Uzbekistan. Based on the 
results of consideration by the Cabinet of Ministers of the Republic of Uzbekistan, a 
resolution shall be adopted on the implementation of the relevant project. 

• Article 14 further states “Where it becomes necessary to withdraw land plots in 
connection with the adoption by the Cabinet of Ministers of the Republic of 
Uzbekistan based on a resolution on the implementation of the project for public 
need, all obligations assigned by this Law shall be performed by the Khokimiyat of 
the relevant region”. 

Provisions on Valuation of Compensation for Land Withdrawal 
• Article 23 specifies compensation entitlements for legal landholders subjected to land 

expropriation. These include compensation (at market value) for immovable property 
on affected land plots, compensation for plots under lifetime/ inheritable ownership, 
compensation for perennial plantations, and conditional compensation for certain 
transitional expenses leading up to the restoration of affected property and 
livelihoods. Additionally, a one-time payment of 5% of the market value of immovable 
property located on a land plot shall be paid as compensation for the inconvenience 
caused to the right holder in connection with the withdrawal of the land plot. 

• Articles 24 and 25 include several provisions to legalise both monetary and in-kind 
compensation for land, loss of income, immovable asset and any other impact 
occurred due to the land acquisition. 

• Article 25 describes procedure and possible ways of compensation for physical 
displacement (resettling people in multi stored apartments and private houses). 

• Article 25 further provides that “The amount of monetary funds specified as 
compensation in agreements, from the date of conclusion of which one month has 
expired at the time of the conclusion of an agreement with all right holders within 
three months, shall be paid subject to indexation in proportion to inflation officially 
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announced by the State Committee of the Republic of Uzbekistan on statistics in the 
relevant months”. 

• Article 26 then states that “In case of non-vacating the objects of immovable property 
located on the withdrawn land plot within six months after the provision of 
compensation in full, the initiator shall have the right to apply to the court with a claim 
for forced eviction”. 

Provisions on Valuation of Affected Property 
• Article 29 states “Assessment of objects of immovable property subject to demolition, 

including perennial plantings, as well as rights to a withdrawn land plot, shall be 
carried out before the start of the procedures for withdrawing the land plot or until the 
impact of the notice of withdrawal of the land plot on the value of the object of 
immovable property, as well as the rights to the withdrawn land plot. 

• It adds “Assessment of the rights to the withdrawn land plot shall be carried out solely 
on the basis of documents confirming the state registration of rights to the land plot”. 

• Article 34 states “The Compensation Commissions shall preliminarily consider 
disputes related to the provision of compensation to the right holder in the pre-trial 
procedure”, adding “A party that does not agree with the decision of the 
Compensation Commission may apply to the court in accordance with the procedure 
established by legislative acts”. 

The compensation process will follow the process outlined below: 

• Application: When land is expropriated for public needs, the relevant district or 
Khokimiyat prepares and submits an application based on the appeals of physical or 
juridical entities or own initiatives to the executive body (working organ) of the 
Regional Compensation Fund. This application includes all required supporting 
documents confirming the land seizure and damage incurred by individuals or legal 
entities. 

• Digital Register: Upon receiving the application and court order or notarised 
agreement confirming the need for compensation, the working organ of the fund 
enters the case into the State Register of Compensation for Property Damage 
maintained in a centralised software system under the Ministry of Economy and 
Finance. 

• Review by Supervisory Board: The case, along with all submitted documents, is 
reviewed by the Supervisory Board of Compensation Fund. The board evaluates the 
justification and legal compliance of the compensation claim. Based on this review, 
the board either approves or rejects the allocation of funds. If approved the Board 
issue decision on funding. 

• Payment: The Regional Compensation Fund transfers the approved amount to the 
bank account of the affected party (individual or legal entity), provided that sufficient 
funds are available in the fund. 

• Monitoring: Supervisory boards along with regional administration monitor the 
purpose use of funds in accordance with the established procedure, keep records of 
the use of funds, and prepare reports in the prescribed manner. 

3.1.6 Presidential Decree No. PF-6243 (2021, as amended in 2024) 
According to Presidential Decree No. PF-6243, all types of land, including agricultural, 
commercial as well as residential are meant to be allocated through an open electronic 
tender to winning bidder granting lease or ownership rights. 



Vision Invest 
New Tashkent International Airport - Uzbekistan 

7 July 2026 
SLR Project No.: 777.02406.00001 

 

 13  
 

The “E-AUCTION” is the platform that uses a software for online auctions, allowing 
participation via the internet and ensuring no interference during processing and the 
selection process of the winner. Initially, from 1st September 2017, it was used for property 
sales related to court documents. Due to its success, the platform was expanded to other 
sectors by government decisions. 
The platform enables citizens to participate in fair and transparent auctions for a range of 
assets, including state properties, real estate, vehicles, land plots, mineral extraction rights, 
cleaning services, advertising installation rights, and more. 
The aim is to ensure legality, transparency, and fairness in auctions, prevent price 
manipulation, and protect the integrity and confidentiality of information. The organisation of 
these auctions is managed by JSC “Organization of electronic online auctions” for individuals 
and legal entities. All land acquisition for private leasehold is managed through State Asset 
Management Agency via an online auction process. Locally these auctions are managed by 
regional/district departments of cadastral agencies. 

The process of obtaining a Land Lease Agreement (LLA) on the system is as follows:  
• UzSAMA posts notification on e-auction website indicating tender with details on the 

size, location, leasehold or freehold allocation, rent and/or initial prices of the plots. 

• Candidates select and submit application suitable lot with type of land needed 
published at e-auction. Application must be submitted before the deadline indicted for 
selected lot/tender. 

• Summitted applications are reviewed separately before auction take place. Selected 
candidates for auction process make pre-payment established for biding tender. 

• Winning bidder is selected at auction process with a participation of selected 
candidates. 

• Once auction is completed, winning bidder is awarded with certificate which will be a 
basis for issuing and signing LLA with relevant local municipalities (depending on 
location of land plot). 

• Pre-payment done for tender is returned to all unsuccessful candidates. 
These auctions are open to public bidders nationwide and are highly competitive, with land 
awarded based on the best price and performance on income-related criteria (e.g. 
agricultural performance and liabilities history). There is no fixed auction schedule, and land 
parcels of various sizes are auctioned as they become available, making it difficult to predict 
the availability and location of land. To participate, bidders must pay a bidding fee equivalent 
to 15% of the starting price, and depending on the leasehold type, the full cost of the land 
may need to be settled upfront. 

3.1.7 Law No 937 on Recognition of Rights to Illegally Occupied Land Plots 
and Buildings in Uzbekistan (2024) 

This law provides a legal pathway for recognising rights to illegally seized land and the 
buildings on them, under strict conditions, mainly if the seizure happened before 1st May 1 
2018, there are no disputes or tax debts, and the land was not previously allocated or 
auctioned. Lease rather than ownership is recognised for the land itself, but ownership rights 
apply to the buildings. 

3.1.8 Cabinet of Ministers Resolution No. 146 (2022) 
Resolution No. 146 establishes the procedures for the valuation of immovable property, land 
use rights, and associated assets in the context of land acquisition and compensation. It 
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defines the methods for determining the market value of affected assets, including buildings, 
structures, land rights, and perennial crops (such as fruit trees), and sets out requirements 
for the timing and conduct of valuations. The Resolution also provides guidance on 
documenting valuation results and integrating them into the compensation process. 

3.2 Lenders’ Requirements 
The Project is seeking financing from the IFC, EBRD, US DFC, JBIC and KEXIM. 
The IFC and EBRD have specific standards governing land acquisition, restrictions on land 
use, and involuntary resettlement. KEXIM, JBIC and US DFC do not maintain dedicated 
standalone standards for land related impacts but instead rely on internationally recognised 
frameworks, particularly the IFC Performance Standards. 
Given this alignment, this RAP aligns with IFC Performance Standard 5 (PS5) and EBRD 
Environmental and Social Requirement 5 (ESR5). IFC PS5 sets out obligations for avoiding 
or minimising displacement, providing compensation at full replacement cost, restoring 
livelihoods, preventing forced eviction, and engaging meaningfully with affected communities 
in cases of both permanent and temporary physical or economic displacement. EBRD ESR5 
reflects these same principles and places particular emphasis on transparent disclosure, 
meaningful engagement with affected persons and the protection of vulnerable groups. 
A gap analysis between IFC and EBRD requirements and national legislation is provided in 
section 4.3. 

3.3 Gap Analysis 
Table 3-1 outlines the differences between national laws and the Lenders’ requirements and 
presents the measures included in this RAP to address those gaps.
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Table 3-1: Gap Analysis between the Uzbek and Lender Standards 

Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

Resettlement 
planning 

There is no 
requirement under 
national legislation 
to designate 
resettlement 
personnel, assign 
institutional 
responsibilities, or 
establish dedicated 
RAP 
implementation 
teams. The 
preparation of a 
RAP is not 
required. Budget 
provisions are 
partially addressed 
through 
compensation 
funds and payment 
mechanisms as 
established under 
Law No. 781 and 
Resolution No. 
1047, but there is 
no requirement for 
a comprehensive 
resettlement 
budget covering all 
resettlement-
related activities 
(e.g. assistance, 
monitoring, 

Designate specific personnel, including resettlement expert(s) 
and management representative(s), with a clear allocation of 
responsibility and authority. 
Develop a resettlement and land acquisition plan or 
framework is obligatory. The RAP will contain: (i) potential 
impacts; (ii) legal gap analysis, (iii) entitlement matrix, (iv) 
mitigation measures, (v) legal and institutional arrangements 
for implementing resettlement measures, (vi) resources and 
budget, (vii) channels and procedures for transfer of funds, 
(viii) timeline, (ix) monitoring and reporting requirements, and 
(ix) how the change process will be managed to address 
future changes. 
Prepare a budget proportionate to the planning, mitigation, 
monitoring, evaluation and reporting activities, including: (i) 
stakeholder engagement, impact assessment, cash and in-
kind compensation, livelihood restoration and livelihood 
improvement, relocation and resettlement, and other 
assistance and corrective actions; (ii) staffing and related 
operational costs; (iii) training and capacity-building measures; 
and (iv) progress monitoring, including internal and external 
evaluation and reporting of all resettlement-related activities. 

This RAP has been developed in alignment with 
IFC and EBRD requirements. It includes a specific 
budget in section 14.2. 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

livelihood 
restoration). 

Displacement 
avoidance and 
minimisation  

Law No. 781, Art. 4 
says that land 
acquisition must be 
justified for public 
needs, and Art. 13 
requires identifying 
the most suitable 
land parcel after 
the decision to 
implement a 
project is made. 
However, there is 
no requirement to 
assess alternatives 
or minimise 
displacement 
through social or 
environmental 
analysis. 

Avoid involuntary resettlement or, when unavoidable, 
minimise involuntary resettlement by exploring technically and 
economically viable alternatives. Design options must be 
documented and justified through E&S assessments. 
In the case of a forced eviction, it must be conducted in a 
manner consistent with basic principles of due process. Notify 
the lenders before any eviction takes place, which will include 
evidence of due process and compliance with national law 
and the provisions of ESR5/PS5. 

The Project has conducted an alternatives 
assessment and selected the least impactful 
option (see section 2.2).  
 
 

Eligibility National law 
recognises and 
compensates only 
those with formal, 
registered legal 
rights (Civil Code, 
Article 84; Law No. 
781).  
While there is 
limited recognition 
of certain 
unregistered or 

Three categories of affected persons are considered: 
- persons who have formal legal rights to the land or assets 
- persons who do not have formal legal rights, but who have a 
claim to land or assets that is recognised or recognisable 
under national law 
- persons who have no recognisable legal right or claim to the 
land or assets 
These groups are all entitled to compensation for assets and 
assistance for resettlement and livelihood restoration. 

The following measures are adopted in this RAP 
to ensure alignment with lender requirements: 

• In accordance with national legislation, 
the RAP limits compensation for land 
exclusively to registered land, meaning 
that the 17 PAPs whose land is partly 
unregistered are only compensated for 
the registered portion. However, an 
exception is made for one PAP whose 
entire landholding is unregistered. To 
ensure that living standards are 
maintained and that the PAP will be able 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

informal land use in 
specific cases, 
these do not 
provide 
entitlements 
equivalent to 
lender 
requirements, 
particularly for 
informal occupants 
and users without 
legal title. 
 

to rebuild or acquire a new house, this 
PAP will be compensated for a minimum 
viable residential plot (0.04 ha) in line with 
the Uzbek Land Code. 

• Although national legislation does not 
provide for compensation of structures 
built without formal registration, the 
project has extended compensation to all 
owners of unregistered buildings, in order 
to align with lender safeguard 
expectations.  

• Under national practice, leaseholders who 
have not declared agricultural income in 
one of the previous three years are 
generally not eligible for compensation for 
lost income. However, to meet lender 
requirements, the project has 
compensated these households based on 
their declared crop type, or field 
observations of crop residues, where 
crops were not visible during inventory 
due to seasonal conditions. 

Census, asset 
inventory and 
socio-economic 
surveys 

The national 
framework relies 
on registry-based 
identification of 
affected persons 
rather than field-
based 
enumeration. While 
the law requires 
valuation of 
immovable 
property prior to 

Carry out a census to identify persons affected (including 
seasonal, informal and temporary persons who may not be 
present at the time) and determine who will be eligible for 
compensation/assistance. 
Carry out an inventory of affected assets and a detailed 
measurement survey, including land and physical assets 
attached to the land, sources of livelihood and sources of 
income, and other natural resource-based activities. 
Assess the full range of rights held by PAPs and identify and 
support the resolution of any conflicting claims and disputes 
over affected lands, assets and livelihood resources. All 

The Project has undertaken a census, asset 
inventory and socio-economic survey of all 
affected persons and households (see section 
4.0). 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

land acquisition 
(Law No. 781, 
Article 29), this 
applies only to 
registered assets 
and rights. There is 
no requirement for 
a comprehensive 
census, asset 
inventory including 
informal assets, or 
socio-economic 
baseline surveys. 
 

management of data will comply with data privacy and 
consent requirements. 
Carry out socioeconomic surveys to describe the baseline 
circumstances by combining quantitative and qualitative 
methods, and must be designed to facilitate further social and 
economic monitoring. 

Cut-off date National legislation 
does not define a 
formal cut-off date 
for determining 
compensation 
eligibility. 

Establish a cut-off date for eligibility and inform affected 
persons of the cut-off date. Information on the cut-off date will 
be well documented and disseminated at regular intervals in 
written and non-written form (including posted warnings that 
persons settling after the cut-off date may be subject to 
removal). The client will declare a separate new cut-off date 
for any additional unanticipated or omitted resettlement risks 
and impacts not included or inaccurately assessed in a 
resettlement plan. 

A cut-off date (26/01/2026) was established for 
the RAP. This date was publicly disclosed and 
communicated to communities and local 
authorities (see section 6.2). 

Valuation and full 
replacement cost 

The national 
framework 
provides for 
market-based 
valuation of 
affected assets in 
accordance with 
applicable 
valuation 
legislation, 
including the Law 

Valuation will be at full replacement cost and will be performed 
by qualified valuers, with a well-documented valuation 
methodology. To ensure compensation at replacement cost, 
planned compensation rates may require updating in project 
areas where inflation is high or the period of time between 
calculation of compensation rates and delivery of 
compensation is extensive. Compensation will be transparent 
and applied consistently to all. 
Where livelihoods are land-based, or where land is collectively 
owned, must offer land-based compensation, unless proven 
unfeasible or unacceptable to affected persons. Resettlement 

To ensure replacement cost, in addition to the 
eligibility extension provisions already mentioned 
above, the following measures have been 
adopted in this RAP: 

• A choice between monetary 
compensation and in-kind support will be 
offered to all PAPs losing a land plot and 
housing.  

• A 5% disturbance allowance is expected 
by national law for all immovable assets 
(trees, structures and housing) on land. 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

on Valuation 
Activity, Cabinet of 
Ministers 
Resolution No. 
146, and national 
valuation 
standards. 
Compensation 
includes market 
value for 
structures, land 
use rights, 
perennial crops, 
and certain 
transitional costs, 
as well as a one-
time payment of 
5% of the asset 
value for 
inconvenience for 
all immovable 
assets located on 
expropriated land 
(Law No. 781, 
Article 23).  
Compensation 
amounts are 
subject to inflation 
indexation if 
delayed (Law No. 
781, Article 25), 
and agreements 
must be formalised 
through notarised 
contracts. Law No. 

sites/properties will offer adequate housing, living conditions 
and access to services at least equivalent to those before. 
Additionally, will offer to purchase entire land in cases of 
possible orphan land. 
Where the loss of community facilities, utilities or public 
amenities is involved, these must be replaced to ensure a 
better or similar level of service, based on consultation, to 
identify and agree upon suitable alternatives. 

This has been extended to the 
compensation for all assets, including 
land itself as well lost income and 
structures located on lease land.  

• A moving allowance and resettlement 
assistance is provided to all physically 
displaced PAPs, in addition to 
compensation.  

• All PAPs losing land or an agricultural 
lease will be supported in the 
identification, obtention and payment of 
new land titles and leases, including the 
payment of all associated fees and taxes.  

• All agricultural leases will be replaced at 
cost by the Project, including the cost of 
the lease itself as well as any fees and 
taxes associated with the participation in 
the e-auction process and the 
transaction. 

• Compensation for the loss of agricultural 
land is provided for one year of lost 
income according to national legislation. 
To ensure replacement value, as finding 
an equivalent lease and reestablishing 
economic activities may take longer, the 
Project will extend the compensation to 4 
years of lost income, assuming that it 
may take 2 years for the PAP to identify 
a suitable equivalent lease and 2 years 
to re-establish their economic activities 
on the farm. 

• An additional allowance and other 
support measures are defined for 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

781 (Articles 24 
and 25) also 
provides for both 
monetary and in-
kind compensation, 
including 
resettlement 
options.  
However, national 
valuation 
approaches do not 
explicitly require 
compensation at 
full replacement 
cost and may apply 
depreciation or 
insufficiently 
account for income 
loss (e.g. for 
perennial crops for 
which income 
losses are not 
counted). 
 
 

vulnerable households to ensure that 
they are not disadvantaged. 

• Transitional support for the loss of 
employment for all workers employed by 
the affected farms will be provided. 

• Depreciation was removed from all 
valuations of property. All valuations of 
houses according to the national process 
(market value) were compared with an 
additional evaluation of the replacement 
cost and whichever value was higher 
was selected. 

Thanks to these measures, compensation is 
provided at full replacement cost. Valuation 
methods and entitlements are detailed in sections 
6.0 and 7.0. 

Payment of 
compensation 

National legislation 
requires that 
compensation be 
agreed and fully 
paid prior to land 
acquisition. This is 
established under 
Presidential 
Decree No. 5490, 

Compensation will be provided before displacement or 
imposition of access restrictions on land or assets. Inform 
physically displaced people of the timing of the physical move 
with reasonable notice and after consultation, taking into 
consideration potential impacts on agricultural and schooling 
calendars, among other factors. The client will take 
possession of land and related assets only after compensation 
and, where applicable, physically displaced persons have 

Four months of notice to vacate the property will 
be provided. Payment of compensation will be 
prior to the impact (see section 7.2). 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

Law No. 781, and 
Resolution No. 
1047, which also 
provides for the 
use of 
compensation 
funds to administer 
payments. 
However, there is 
no explicit 
requirement to 
ensure 
compensation is 
paid prior to 
restriction of 
access to land or 
resources. 
 

been resettled with relevant assistance and entitlements 
provided. 

Resettlement 
assistance 

National legislation 
does not provide 
for structured 
resettlement 
assistance, support 
to vulnerable 
groups, or 
dedicated moving 
assistance. 
However, Law No. 
781 (Articles 23–
25) provides for 
transitional costs, 
which may include 
relocation 
expenses, 
temporary housing 

Provide resettlement assistance suited to the needs of each 
group of affected persons, with particular attention to the 
needs of vulnerable people. All physically displaced persons 
will be provided with financial and logistical transition, moving 
and relocation assistance. 

Resettlement assistance and a moving allowance 
will be provided as outlined in sections 7.4.1 and 
8.3.1). 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

or rent, business 
interruption costs, 
and other 
temporary losses 
incurred during 
displacement.   

Livelihood 
restoration 

There is no 
requirement in 
national legislation 
for livelihood 
restoration beyond 
compensation for 
direct losses and 
lost profits. There 
are no provisions 
requiring 
restoration or 
improvement of 
livelihoods 
following 
displacement. 

In addition to compensation for lost assets, economically 
displaced persons whose livelihoods or income levels are 
adversely affected will also be provided with opportunities to 
improve, or at least restore, their means of income-earning 
capacity, production levels, and standards of living. 

Livelihood restoration measures are outlined in 
section 8.0. 

Vulnerable 
people 

Uzbek land 
legislation contains 
no provisions for 
vulnerable people 
in the context of 
land acquisition 
and resettlement. 

Identify, assess and address risks to and impacts on 
vulnerable people during planning and implementation - by 
analysing vulnerability factors during socioeconomic surveys, 
by conducting specific consultations with vulnerable people, 
and by planning assistance measures tailored to their different 
needs (and providing for their implementation and funding as 
part of the budget). 

Vulnerability criteria are defined and vulnerable 
households are identified in section 4.2.3.10. 
 
Affected individuals and households categorised 
as vulnerable will receive additional support as 
outlined in section  
 
Specific requirements for the meaningful 
engagement of vulnerable individuals are 
presented in section 11.4. 

Gender Uzbek land 
legislation contains 

Measures will be put in place to ensure meaningful 
participation of all genders in any consultations about 

Specific support and inclusion measures for 
female PAPs are outlined in section 7.4.6. 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

no provisions for 
women, or any 
gender 
differentiations. 

resettlement. Projects will seek to understand the differential 
impacts of land acquisition, restrictions on land use and 
involuntary resettlement on men and women. Compensation 
entitlement and delivery will take into account gender issues. 
Assistance with regard to livelihood improvements or 
restoration will be made equally available to men and women 
and adapted to their respective needs. 

Public 
consultation and 
disclosure 

Law No. 781 
requires that land 
acquisition and 
compensation 
decisions be 
discussed with 
affected parties 
and local 
authorities. 
However, there are 
no detailed 
provisions aligning 
with international 
standards on 
stakeholder 
engagement, 
including 
requirements for 
ongoing 
consultation, 
participation in 
decision-making, or 
disclosure of 
project information. 

Meaningful consultation of affected persons and communities, 
including host communities, will be organised throughout the 
process of resettlement planning, implementation and 
monitoring. Ensure that all groups are informed and made 
aware of their entitlements, rights, opportunities and benefits. 
Support consultation and engagement efforts with simple, 
practical, accurate and culturally appropriate documentation 
meant for broad dissemination to those affected. 

Specific requirements for the meaningful and 
continuous engagement of PAPs are outlined in 
section 11.3. 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

Grievance 
management 

Law No. 781 
(Article 12) 
requires 
Compensation 
Commissions to 
assist in the pre-
trial resolution of 
compensation-
related disputes 
and provide 
advisory decisions. 
However, there is 
no requirement for 
a project-level, 
accessible, and 
independent 
grievance redress 
mechanism. 

Establish an effective GRM prior to the census, in order to 
address in a timely manner concerns about involuntary 
resettlement. The GRM will be socially appropriate and readily 
accessible to all. It will also include a recourse mechanism to 
resolve disputes in an impartial manner. It should not impede 
access to the national judicial system. The outcomes of the 
GRM will be reflected in monitoring reports. 

A transparent and accessible GRM is outlined in 
section 0. 

Monitoring and 
evaluation 

Resolution No. 
1047 and Law No. 
781 (Article 12) 
require monitoring 
of compensation 
payments and 
administration of 
compensation 
funds. However, 
this monitoring is 
limited to financial 
and procedural 
aspects. There is 
no requirement to 
monitor 
resettlement 
outcomes, assess 

Establish procedures to monitor and evaluate the 
implementation of the RAP and to take corrective action if 
necessary. Monitoring will involve the participation of key 
stakeholders, and will consider their concerns and feedback. 
The extent of monitoring activities will be proportionate to the 
project risks and impacts. For projects with substantial 
displacement impacts, competent resettlement professionals 
will monitor the RAP implementation, design corrective 
actions, provide advice on compliance, and produce periodic 
internal monitoring reports which will include progress made 
against the KPIs specified in the RAP, to be submitted to the 
EBRD as part of the required periodic environmental and 
social monitoring reports. 
The RAP will incorporate arrangements to monitor the 
effectiveness of LRMs during and following implementation. 
The mitigation of economic displacement will be considered 

Internal and external monitoring and evaluation 
processes are defined in section 12.2.5. 
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Topics Uzbek National 
Legislation 

IFC and EBRD Requirements Measures to Bridge the Gap 

livelihood 
restoration, or 
conduct completion 
audits. 

complete when the completion audit concludes that affected 
persons or communities have received all of the assistance for 
which they are eligible and have been provided with adequate 
opportunity to restore their livelihoods. 
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4.0 Census and Socio-economic Profile of Affected 
Persons 

4.1 Estimated Number of Affected Households2 
A census, asset inventory and socio-economic study of affected households were performed 
by NBT/Oqtavia from 08/01/2026 to 20/01/2026. 
A total of 58 households (339 individuals) were recorded during the census. Six additional 
households declined to participate in the census. Rounding up the average household size 
of 5.8 members (as per the socioeconomic survey), these non-participating households are 
estimated to account for approximately 35 additional individuals. 
Consequently, the Project is expected to affect a total of 64 households, including an 
estimated 374 people. As outlined in more detail in section 5.0, 21 of these households are 
physically displaced, while 44 are economically displaced (one of which is also affected by 
physical displacement). 
As shown in Table 4-1, 96% of Project-affected households (PAHs) reside in the 
Urtachirchick district and the remaining 4% in the Kuyichirchik District. This percentage 
includes only the 58 households who accepted to participate to the census.  
Figure 4-1 shows the PAHs’ residential locations on the maps. As shown in this map, 100% 
of physically affected households are located in Bakavul village, in Khalgabad makhalla 
within the Project Site, while all workers and farm owners reside to the south and north of the 
Site. Please note that only 14 farm owners are depicted in this map out of 20 affected. This 
is because six of the farm owners refused to participate in the census and have 
consequently not been counted. 

Table 4-1: Overview of Affected Households and Individuals, Disaggregated by 
Displacement Type and Place of Residence 

District Makhalla Village Physically displaced Economically 
displaced 

Total displaced 

Number 
of PAH 

Number of 
PAP 

Number 
of PAH 

Number 
of PAP 

Number 
of PAH 

Number of 
PAP 

Urtachirchik  Khalgabad  Bakavul 21 114 1 6 22 120 

Yangiyul N/A 0 0 34 209 34 209 

Total N/A 21 114 35 215 56 329 

Kuyichirchik  Sergeli N/A 0 0 1 7 1 7 

Surum N/A 0 0 1 3 1 3 

Total N/A 0 0 2 10 2 10 

TOTAL  21 114 44a 270b 64 374 
a Six economically displaced households refused to participate in the census. 

 

2 This report defines a household as a person or a group of related or unrelated persons who live together in the 

same dwelling unit(s), who acknowledge one adult male or female as the head of the household, who share the 
same housekeeping arrangements and who are considered a single unit (Statistical Office of the United Nations 
1993). 
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District Makhalla Village Physically displaced Economically 
displaced 

Total displaced 

Number 
of PAH 

Number of 
PAP 

Number 
of PAH 

Number 
of PAP 

Number 
of PAH 

Number of 
PAP 

b Includes the estimates of the number of household members in the six households who did not participate in the 
census. 
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Figure 4-1: Location of Affected Households’ Residence, as per the 2026 Census 
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4.2 Socio-economic Profile 
This section describes the socio-economic profile of households affected by economic and 
physical displacement, based on the qualitative and quantitative surveys conducted in 2026. 

4.2.1 Methodology 
The description of the socio-economic profile of the affected households is informed by data 
collected in January 2026 through qualitative and quantitative social surveys aimed at 
investigating and documenting the socio-economic characteristics of households that will be 
physically and economically displaced by land acquisition for the Project. 

4.2.1.1 Qualitative Survey 
A qualitative survey was undertaken by SLR social experts from 26/01/2026 to 28/01/2026 
with the aim of gathering socio-economic qualitative data from communities physically or 
economically impacted by land acquisition. 
The subjects investigated by the social experts pertained to: 

• The livelihoods of groups owning, residing in or depending on the land within the 
Project Site. 

• Agricultural systems used within the Project Site, including land management 
practices, crop types, techniques, labour dynamics, and the availability and use of 
water resources. 

• The socio-political organisation of local communities, including decision-making 
structures and social hierarchies. 

• Formal and informal patterns of land tenure, land usage and land acquisition 
process. 

• Gender dynamics, including an assessment of the additional impacts that land 
acquisition may have on female household members as well as women-headed 
households. 

• Identification of vulnerable groups according to local understandings and perceptions 
of vulnerability. 

Socio-economic qualitative data was collected through several activities which consisted of 
on-site observations, focus groups, formal interviews, institutional interviews and informal 
discussions with (i) physically displaced households, (ii) economically displaced farmers and 
workers (iii) local authorities and (iv) inhabitants of villages within the Project’s immediate 
vicinity. 
A total of 58 people, of which 48.3% were women, was engaged during the surveys. Table 
4-2 documents the number of people interviewed by interview type, and Figure 4-2 some 
photographic evidence of conducted interviews. Figure 4-3 shows the geographic distribution 
of the localities where interviews were convened. 
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Table 4-2: List of People Interviewed for the Qualitative Survey (2026)3 

Interview type Date Location Total 
interviewees 

Female 
interviewees 

Institutional meeting with Regional 
Department of Social Affairs 

26/01/26 Toytepa 1 1 

Institutional meeting with Regional 
Department of Water 

26/01/26 Toytepa 7 - 

Institutional meeting with Regional 
Department of Cadastral Affairs 

26/01/26 Toytepa 1 - 

Institutional meeting with Regional 
Department of Agriculture 

26/01/26 Toytepa 2 - 

Focus group 27/01/26 Khalgabad 
(Bakavul) 

8 4 

Female focus group 27/01/26 Khalgabad 
(Bakavul) 

4 4 

Institutional meeting with Local 
Department of Agriculture 

27/01/26 Qorusav 3 - 

Individual semi-structured interview 
with impacted farmer 

27/01/26 Qorusav 1 - 

Individual semi-structured interview 
with impacted dekhan farmer 

27/01/26 Qorusav 1 - 

Focus group 27/01/26 Yangiyol 8 4 

Female focus group 27/01/26 Yangiyol 4 4 

Focus group 28/01/26 Surum 8 4 

Female focus group 28/01/26 Surum 4 4 

Informal discussion about agricultural 
prices 

28/01/26 Surum 1 1 

Informal discussion about agricultural 
prices 

28/01/26 Tashkent 
city 

1 1 

Institutional meeting with Regional 
Farmer council 

28/01/26 Qorusav 4 1 

TOTAL (Number) 58 28 
TOTAL (%) 100% 48.3% 

 

 
 
 
 

  

 
3 All interviews marked as focus groups consisted of gender- and age-mixed meetings with residents of the 
makhallas, including both physically and economically affected stakeholders. 
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Figure 4-2: Photographic Evidence of Qualitative Surveys 
Notes: 
Top Left: Focus Group at Khalgabad Makhalla 
Top Right: Focus Group at Surum Makhalla 
Bottom Left: Institutional Meeting with Regional Farmer Council 
Bottom Right: Female-only Focus Group at Yangiyol Makhalla 
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Figure 4-3: Map of Qualitative Engagements Conducted by SLR in 2026 
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4.2.1.2 Quantitative Survey 
A census of all impacted individuals, a household-level socio-economic survey, and a farm 
survey were conducted from 08/01/2026 to 20/01/2026. 
These studies had the following scope and objectives: 

• The census was designed to gather the demographic details of the households 
affected by the loss of land, residence and employment. It gathered information on 
the demographic profile of the surveyed population, including education, age and 
gender. The census included 100% of physically affected households but only 86% 
of economically displaced households (38 out of 44), as six farm-owning households 
refused to participate. 

• The socioeconomic survey was designed to gather details on the households’ 
livelihood strategies and land tenure patterns. The socioeconomic survey included 
79% of PAHs because nine of them refused to participate. 

• The farm survey was designed to gather details on the operations of the 21 farms 
which are affected by the loss of agricultural land. The farm survey covered 85.7% 
(18 out of 21) of the farms affected by the Project. 

4.2.2 Administrative Organisation 
The Project Site to be acquired is located in the Tashkent Region and spans two districts: 
Urtachirchik District and Kuyichirchik District. These districts function as mid-level 
administrative authorities, combining elected district councils with appointed executive 
officials whose leadership is approved at the regional level. District administrations are 
responsible for coordinating essential public services, including education, healthcare, public 
infrastructure management, taxation, law enforcement, and broader development planning 
and budgeting across the territories under their jurisdiction. 
Within these districts, the Project Site encompasses four makhallas. In the Urtachirchik 
District, the affected makhallas are Khalgabad (Bakavul village) and Yangiyul. In the 
Kuyichirchik District, the site encompasses Surum and Sergeli makhallas. These makhallas 
represent the smallest community-level administrative units and are led by elected makhalla 
representatives. Their responsibilities include managing household-level social welfare 
support, assisting vulnerable families, facilitating community safety initiatives, resolving local 
issues, and overseeing small-scale development activities that respond to the needs of their 
residents. 
Figure 4-4 presents the administrative boundaries of the Project Site. 
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Figure 4-4: Administrative boundaries of the Project Site 
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4.2.3 Land Tenure 

4.2.3.1  Land Tenure Framework in the Project Site 

Land Tenure Types 
Land in Uzbekistan remains under state ownership, and access to it is primarily provided 
through long-term leases and use rights that vary depending on the type and scale of land 
use. Agricultural land is generally allocated through lease agreements with the State, 
typically ranging from 30 to 50 years (and up to 49 years), are non-inheritable, and may 
involve partial state control over crop production, particularly for strategic crops. These 
leases are commonly accessed through formal agreements or via the national E-auction 
system, which has increasingly been used in recent years to allocate land (see section 
below on allocation of use rights). It must be noted that more rarely people can obtain farm 
leases of unlimited duration, which is the case for one affected farmer. 
Large-scale agricultural production is predominantly managed by clusters or cooperatives, 
which are vertically integrated entities overseeing cultivation, processing, and marketing, 
often operating over areas exceeding 1,000 hectares. Medium-scale farming is undertaken 
by limited liability company (LLC) farms, which are privately operated businesses using a 
combination of household and hired labour, typically cultivating between 50 and 100 
hectares under similar lease arrangements. 
Smaller-scale agricultural production is carried out by dekhan farms, which are family-based 
operations generally cultivating around 1 hectare of land. Dekhan land is typically held under 
inheritable lifelong possession rights, providing greater tenure security and autonomy. Unlike 
larger farms and clusters, dekhan farms are not subject to state-imposed production quotas 
and have full discretion over crop selection and marketing. 
For non-agricultural purposes, including residential use and housing plots for subsistence 
agriculture (tomorkas), land is generally allocated under lifetime inheritable possession or 
permanent use rights. These rights allow households to occupy, use, and transfer land within 
families, although ultimate ownership remains with the State unless formal privatization 
procedures are completed. In certain cases, particularly in urban or peri-urban areas, land 
use rights may be converted into private ownership in accordance with statutory processes.  
Over the past two decades, Uzbekistan has undergone several agricultural land reforms, 
alternating between consolidation of landholdings to improve efficiency and subdivision to 
support rural livelihoods, resulting in a mixed system where different tenure models coexist. 
Within the project area, this diversity is reflected in the presence of cluster-managed land, 
LLC farms operating under state leases, and a smaller proportion of dekhan farms (see 
section 4.2.4.2 for a detailed overview of agricultural land use within the Project site).  

Allocation of Use Rights 
All allocations of land use rights for agricultural purposes - or for residential or commercial 
purposes if plots are less than 0.96 ha - legally take place only through the E-Auksion 
platform, which functions as the state’s exclusive digital mechanism for land and asset 
transactions. The platform is operated by the Joint Stock Company “Organization of 
Electronic Online Auctions” and overseen by the Agency of State Assets Management 
(UzSAMA). 
Land plots are uploaded to the E-Auksion platform by authorised state bodies, including local 
administrations and cadastral authorities. Listings typically remain online for short periods, 
usually one to two weeks, and their timing and geographic distribution depend entirely on 
when land parcels are released by the respective authorities. As a result, land availability 
cannot be reliably predicted, and the number of plots visible at any given time represents 
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only a small fraction of the regional land base. For instance, at the time of the survey, 
regional cadastral authorities reported that approximately 1,000 ha of agricultural land were 
listed on the E-Auksion platform in the Tashkent Region, compared to an estimated 380,000 
ha of agricultural land in the region, representing roughly 0.25% of the total. 
Participation in the E-Auksion system requires bidders to register directly through the official 
E-Auksion electronic platform. Both individuals and legal entities must create a registered 
account in order to participate in auctions. An electronic digital signature is required to 
submit applications and place bids. Participants can access detailed information about each 
listed plot, including the starting price, the required guarantee deposit, the scheduled auction 
date and time, and the deadline for application submission. For agricultural land plots, 
additional technical and agronomic information may be provided in the lot description. This 
includes the plot size, soil type, fertility indicators, recommended crops and lease duration. 
Where available, such information allows prospective bidders to assess the suitability of the 
land for agricultural production. 
To participate in an auction, bidders must deposit a guarantee, typically set between 5 and 
15% of the lot’s starting price. Auctions proceed automatically on the platform and only begin 
if at least two bidders are registered at the scheduled start time. Once started, bids remain 
open for one hour and the auction closes earlier if no new bid is placed for more than 10 
minutes. During the designated auction period, registered participants place bids 
electronically through the platform, with the minimum increment generally set at 5% of the 
auction object’s starting price. The system automatically records bids in real time, and the 
highest valid bid at the close of the auction is recognised as the winning offer. The winner is 
required to pay the full amount within a fixed deadline established in the auction terms, 
generally ten days after the close of the auction. No deferred payment options are available, 
and failure to pay the full amount within the prescribed period results in forfeiture of the 
bidder’s deposit. 
The financial obligations of the buyer are limited strictly to the final auction price. No 
additional fees are charged to the purchaser, as the platform’s operational costs are covered 
by a one percent service fee paid by the state. Once payment is completed, the system 
automatically issues an electronic protocol containing a digital auction protocol confirming 
the results, which serves as the legally recognised document for the registration and transfer 
of land use rights. Deposits are refunded automatically to unsuccessful bidders. 
All interviewed PAPs reported being familiar with E-Auksion and confirmed that land is 
regularly made available in their regions. It was reported by PAPs that participation in land 
auctions remains limited, primarily because land prices are perceived as unaffordable. 
However, it is noted that all farm owners in the Project Site legally own a lease for the land 
they operate on. 

4.2.3.2 Land Use Within the Project Site 
According to cadastral data, 87% of the land within the Project Site is classified as 
agricultural land, 12.4% as state land4 and 0.6% as residential land (see Figure 4-5). The 
division between these three types of land within the Site is mapped in Figure 4-5. 
Land belonging to the state reserve is excluded from the RAP. While SLR was informed that 
this land is used for agricultural purposes and managed by local authorities for educational 
purposes, in collaboration with agricultural training establishment, the valuation process has 
confirmed that it is not used by any stakeholder other than public authorities. Consequently, 
and as confirmed by the Sponsor and Public Partner, no compensation is required for it to be 
transferred to the Project entity and state land is excluded from this RAP (see Section 1.3). 

 
4 Please note that the portion of state land within the Project Site will not be compensated.  
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More detail on agricultural and residential land use within the Project area is provided in the 
following sections.  
 

 

Figure 4-5:Distribution of Affected Land Area by Land Use Type  
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State land
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Figure 4-6: Breakdown of Land Use in the Project Site 
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Demographic Profile 

4.2.3.3  Age  
Figure 4-7 shows the age distribution of household members, disaggregated by gender. 
There is no significant difference between male and female representation among age 
groups, though there appear to be more men aged 40 and above. Based on Uzbekistan's 
legal working age of 15, the resulting dependency ratio for the study area is 56%, slightly 
below the 59% national average in 2024 (World Bank 2024). The affected population has an 
ageing workforce profile, with 53% of economically active individuals aged 40 or older. 

 

Figure 4-7: Age Pyramid of the Surveyed Households, Disaggregated by Gender 

4.2.3.4 Household Size 
As shown in Figure 4-8, the majority of households has more than 5 members, with the 
average number of members per household being 5.84. Household sizes range from 2 to 11 
members, with a general decline in frequency as the number of members increases beyond 
eight. 
 

25% 20% 15% 10% 5% 0% 5% 10% 15% 20% 25%

0-9

10-19

20-29

30-39

40-49

50-59

60-69

70-79

80-89

% of surveyed individuals

A
ge

s

Women Men



Vision Invest 
New Tashkent International Airport - Uzbekistan 

7 July 2026 
SLR Project No.: 777.02406.00001 

 

 40  
 

 

Figure 4-8: Percentage of Households by Number of Members, Disaggregated by 
Gender of Household Head  

4.2.3.5  Education 
All adult household members surveyed have completed at least secondary education. As 
outlined in Table 4-3, 47.7% of individuals aged 15 and above have completed general 
secondary education, 28.5% have completed specialised secondary education, and 23.8% 
have completed university education. Differences between male- and female-headed 
households are limited. However, women are slightly more likely to attend specialised 
secondary schools and slightly less likely to pursue university education. 
During qualitative engagements, households highlighted poor road conditions as a key factor 
limiting access to schools. It was reported that during rainfall or snowfall, roads can get 
blocked, causing school absenteeism. In fact, children in Bakavul village, the physically 
displaced village, generally have to walk 4.5 km to get to school. 

Table 4-3: Education Level of Surveyed Individuals 15+, Disaggregated by Household 
Head Gender and Gender 

Type of education % Total People % per GENDER of 
household head 

% per gender of 
member 

Male Female Male Female 

General Secondary  47.7% 46.9% 53.8% 45.8% 49.6% 

Specialised Secondary 28.5% 29.1% 23.1% 27.5% 29.4% 

University 23.8% 23.9% 23.1% 26.7% 21.0% 

Total 100% 100% 100% 100% 100% 

4.2.3.6  Nationality, Ethnicity and Language 
Uzbekistan officially recognises more than 130 ethnic groups, with Uzbeks accounting for 
the majority (around 85%) of the population, followed by Russians, Kazakhs, Tajiks, Koreans 
and others (Permanent Mission of Uzbekistan to the United Nations 2020). The government 
promotes inter-ethnic harmony, maintains strong measures against hate crimes, and allows 
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ethnicity, as self-declared and rooted in Soviet administrative legacy, to be registered on 
identity documents for statistical, cultural and affirmative-action purposes (United Nations 
Human Rights 2019). The national framework also supports the preservation of minority 
cultures: 138 Cultural and Ethnic Centres representing 28 ethnic communities operate freely, 
and education is provided in seven languages, enabling families to choose their preferred 
language of instruction (United Nations Human Rights 2019). 
All surveyed PAPs in the Project site identify as Uzbek and speak Uzbek even though they 
do not share the same ethnic background. 
As Figure 4-9 shows, 85% of physically displaced PAPs belong to the Kazakh ethnic group, 
while nearly 80% of economically displaced population identifies as Uzbek. This difference 
reflects the demographic profile of Khalkobod makhalla, where most people are Kazakh. 
This pattern of ethnic difference between two close makhallas aligns with broader regional 
dynamics, in which proximity to the Kazakhstan border (about 20 km from the village) and 
population movements during the Soviet era have contributed to a diverse ethnic landscape. 

 

Figure 4-9: Ethnic Background of Surveyed Population, Disaggregated by 
Displacement Type 

4.2.3.7  Access to Banking System 
All surveyed households have at least one member owning a bank account. As Table 4-4 
shows, 60% of surveyed adults have access to a bank account, which matches national 
figures (World Bank 2026). However, bank accounts are more commonly held by adult 
males than by adult females. 

Table 4-4: Banking System Access for Adults, Disaggregated by Gender 
 

Male Female Total 
Has Personal Bank Account 70% 50% 60% 

No Personal Bank Account 30% 50% 40% 

Total 100% 100% 100% 
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4.2.3.8  Gender 
Uzbekistan is a Muslim-majority society, where religious practices are generally moderate 
(Schmitz 2023). Within this context, men are traditionally regarded as heads of households 
and primary income earners. 
In this context, women’s ownership of assets and economic activities, while limited, is 
observed. Although not frequent, women can own property and businesses. Among the 21 
farm owners surveyed, four are women. In addition, two women reported owning their house 
and associated structures, over 21 impacted houses. 
Figure 4-10 shows a clear gender-based division of roles. Among individuals aged 15 and 
above, 70% of men are engaged in income-generating activities, compared to only 19% of 
women. In contrast, 39% of women report being primarily engaged in household duties, 
including childcare (around half of surveyed households have children under the age of five). 
Qualitative interviews highlight additional constraints on women’s employment. Several 
participants reported concerns about crimes targeting women, which limit women’s ability to 
travel long distances or remain outside the home for extended periods. These security 
concerns further reduce women’s employment opportunities. 
Gender disparities are also evident in the structure of employment (see Figure 4-17). 
Women are more likely to be employed in less physically demanding and less competitive 
jobs. Forty-five percent of economically active women work in the public sector, compared to 
only 11% of men. In contrast, only 23% of economically active women are engaged in 
agricultural wage work, compared to 44% of men. Figure 4-10 also indicates women 
consistently report lower salaries than men across all occupational categories when 
performing the same type of job. This is reflected nationally, with the 2025 ILO report “The 
Gender Pay Gap in Uzbekistan: Recent Trends and Policy Implications” revealing that 
women in wage employment earn on average 25-35% less than men (ILO 2025). 

 

Figure 4-10: Occupational Status of Surveyed Individuals Aged 15 and Above, 
Disaggregated by Gender 

While traditional gender roles remain prevalent, female-headed households do not appear to 
be systematically more vulnerable in the surveyed area. Only 6.9% of surveyed households 
are headed by a woman (see Figure 4-11). However, survey results indicate that female-
headed households report consistently higher income levels across the surveyed population 
and across all categories of affected households (see Figure 4-12). This is primarily 
explained by a higher number of working adults per household, mainly women. 
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In addition, female-headed households show higher levels of asset ownership (see Figure 
4-13), tomorka5 land (see Table 4-8), and higher monthly expenditures compared to male-
headed households (see Figure 4-14). 

 

Figure 4-11: Share of Households by Gender of Household Head 
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Figure 4-12: Monthly Revenue per Household Members, Disaggregated by Type of 
Project Impact and Gender of Household Head 

4.2.3.9 Standards of Living 
According to Table 4-5, surveyed households described their socio-economic class as 
predominantly lower middle class, with only three responding as working class and three as 
upper middle class. No differences are noted between male-headed and female-headed 
households. 

Table 4-5: Socio-economic Class, Disaggregated by Household Head Gender 

Socio-economic class Female-headed Male-headed Total 

Number % Number % Number % 

Working class 0 0% 3 6% 3 5% 

Lower middle class 4 100% 48 89% 52 90% 

Upper middle class 0 0% 3 6% 3 5% 

Total 4 100% 54 100% 58 100% 

Figure 4-13 presents the ownership of selected in-house facilities and assets, disaggregated 
by household headship. Overall, most households have basic amenities such as latrine 
toilets and washing machines, with ownership levels consistently high across male- and 
female-headed households. Physically displaced households more frequently own 
motorcycles rather than cars, due to poor road conditions, while laptops are more common 
among farm-owning households. 
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Figure 4-13: Share of Affected Households Owning the Following Assets 
Figure 4-14 shows expenditures in total and by gender of the household head, while Figure 
4-15 shows expenditures by impacted PAH category. Average monthly expenditures across 
the surveyed population are below 8.9 million soums per PAH (approximately USD 720). 
The main expenditure category is food and groceries, accounting for 35% of total spending, 
followed by transportation (17%), education (16%), and housing (12%). Cross-referencing 
expenditure data with household income (see section 4.2.4.1) shows that households save 
very little, if anything, each month. 
Agricultural business owner PAHs report substantially higher expenditures, spending 38% 
more than physically displaced PAHs and 86% more than agricultural worker PAHs (Figure 
4-15). Despite these differences in absolute expenditure levels, the distribution across 
expenditure categories remains broadly similar, with only minor variations in education and 
healthcare spending. 

Figure 4-14: Household Expenditures by Category, Disaggregated by Household Head 
Gender  
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Figure 4-15: Household Expenditures by Category, Disaggregated by Household 
Impact Category 

4.2.3.10  Vulnerability 
The IFC’s PS1 defines vulnerable groups as “individuals and groups that may be directly and 
differentially or disproportionately affected by the project because of their disadvantaged or 
vulnerable status.” 
In line with this definition, the RAP adopts a two-tier approach to vulnerability, distinguishing 
between: 

• Household-level vulnerability, which determines eligibility for targeted resettlement 
and livelihood restoration support for the household unit. 

• Individual-level vulnerability, which informs tailored engagement, consultation, and 
resettlement assistance for individuals who may need additional support. 

This distinction reflects the need to both allocate entitlements effectively at the household 
level and address specific needs of individuals within households during RAP 
implementation. 

Household-Level Vulnerability 
Household-level vulnerability has been assessed based on socio-economic data collected 
during the census and survey, with a focus on factors that materially affect a household’s 
ability to cope with displacement impacts. 
Based on information collected during focus group discussions and household surveys, low 
income and disability affecting the ability to work were identified as the primary factors that 
influence households’ capacity to cope with displacement impacts in the Project area. 
Since 2025, Uzbekistan has defined its national poverty line as 669,000 soums (USD 54.5) 
per person per month. Based on the average household size of 5.8 persons (see Section 
4.2.4.2), this corresponds to approximately 3,880,200 soum per month at household level. 
Considering both the national poverty line and the local economic context, households 
earning less than 3,000,000 soum per month are considered low-income and therefore 
vulnerable. 
Disability affecting earning capacity was also considered. All three households where an 
individual reported being unable to work due to disability or illness were found to fall within 
the low-income category. 
To avoid double counting, vulnerability has therefore been structured into the following 
categories: 
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• Low-income households: households earning less than 3,000,000 soum per month; 
• Disability-headed households: households headed by a person unable to work due to 

disability. 
Using these criteria, 22.4% of Project Affected Households (PAHs) are classified as 
vulnerable (Table 4-6). Twelve households (20.7%) are low-income, and one household 
(1.7%) is classified as disability-headed. 
Vulnerable Households are entitled to targeted household-level resettlement and livelihood 
restoration support, as presented in Section 7.8.2.  

Table 4-6: Vulnerable Households 

Vulnerable 
households 

Vulnerability criteria Number percentage 

Not vulnerable 45 77.6% 

Vulnerable 13 22.4% 

 Low income 12 20.7% 

Disabled-headed 1 1.7% 

Total 58 100% 

Individual-Level Vulnerability 
In addition to household-level vulnerability classification, the RAP recognises that 
vulnerability can also exist at the individual level within households, including for persons 
with disabilities, physical or mental impairments, elderly people, and others requiring specific 
support. While such households may not be classified as vulnerable overall, certain 
individuals may still face disproportionate challenges during displacement. 
To address this, the RAP provides for targeted, case-by-case support measures during both 
engagement and resettlement implementation. As outlined in Section 10.4, tailored 
engagement approaches are applied to ensure that individuals with specific needs are able 
to access information, participate meaningfully in consultations, and express their 
preferences. These include adapted communication methods, one-on-one consultations, 
accessible meeting arrangements, and the involvement of trusted representatives where 
required. 
In addition, as detailed in Section 7.8.3, individuals with disabilities or other impairments will 
receive practical and logistical support during the resettlement process, as needed. This may 
include assistance with transport, moving arrangements, access to replacement housing, 
and any other support required by the individual. 

Social Welfare Programmes  
Several social welfare schemes are available to the affected populations via the social 
protection framework implemented by the Khokimiyats in alignment with the National ‘From 
Poverty to Prosperity’ framework launched by the Ministry of Employment and Poverty 
Reduction. From February 1st, a Single Social Register classifying all households as ‘state-
supported’, ‘poor’ or ‘at risk of poverty’ will be implemented at national level. Individual 
poverty exit plans will now be developed through the new national scoring system.6.  

 
6 It must be noted that this classification was not yet available when the surveys were conducted in early 2026. 
Consequently, the classification of PAHs according to these categories has not been mapped. 
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The following forms of support are available: 

• Regular, state-funded monthly benefits to eligible households in the Social Register. 

• The Women’s Notebook, a programme which facilitates employment, vocational 
training, grants, and health services for vulnerable women. 

• The Youth Notebook, a programme which provides training, entrepreneurship grants, 
and access to sporting and educational opportunities (including targeted support for 
youth with disabilities). 

• The Sakhovat va Kumak Fund, which delivers material support for families in severe 
hardship of up to 150 Basic Compensation Value (BCV), and up to 25% of Notebook 
fund revenues can be channelled into cultural, educational, sporting, and tourism 
initiatives that advance community development. 

• Employment and entrepreneurship measures implemented through khokimiyats and 
Khalk Bank, including preferential microloans and start-up financing for self-
employment. 

• Targeted higher education support for women under Resolution No. 585, 
Khokimiyats, which covers tuition for 100 women annually (with up to 50 potentially 
tuition-free in the first year depending on institutional capacity), arrange educational 
loans for subsequent years, provide third-party guarantees, and support employment 
upon graduation. 

4.2.4 Livelihoods 

4.2.4.1  Overview of Employment and Income Levels 
The main source of household income for the surveyed population is salaries. Pensions and 
remittances from family members account for less than 10% of total household income (see 
Figure 4-12). 
According to the census, 30% of surveyed individuals are economically active. Each 
economically active individual supports, on average, two other family members. Nearly 70% 
of working-age men (15 years and above) are employed, compared to only 19% of women, 
as shown in Figure 4-10. 
Figure 4-17 shows the types of jobs held by economically active surveyed individuals. Most 
households rely on agriculture, with 39% engaged in agricultural wage work and 19% as 
farmers. The remaining individuals work in non-agricultural forms of employment. 
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Figure 4-16: Type of Jobs, Disaggregated by Gender 
As shown in Figure 4-17, members of farming households tend to be farmers, while 
members of households affected by job loss are more often agricultural wage workers. 
Physically displaced households are mainly agricultural wage workers, about 43%, with the 
remainder being entrepreneurs or private sector employees. 

 

Figure 4-17: Type of Employment within Impacted Households 
Figure 4-18 shows that commercial farmers and public-sector employees are the highest-
paid occupational groups, earning nearly twice as much as agricultural wage workers. 
Significant income disparities exist within the commercial farming group, with large-scale 
farmers reporting substantially higher earnings than small-scale farmers, whose income 
levels are closer to those of agricultural wage workers. 
On average, the monthly earnings of economically active PAPs is UZS 3.8 million, 
equivalent to USD 315. That is 34% lower than the UZS 5.8 million average monthly 
earnings in the Tashkent Region in 2025, approximately USD 470 (National Statistics 
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Institute 2025). The gap is likely explained by the high share of agricultural workers in the 
sampled population, whose wages are structurally lower than those in non-agricultural 
workers. Agricultural worker households earn the least, at 926,000 UZS per household 
member per month, followed by physically displaced households with about UZS 1.25 
million. Commercial farming households earn the most, around UZS 1.75 million per 
member, nearly twice the income of agricultural worker households. 

 

Figure 4-18: Average Monthly Revenue per Type of Job7 
The following sections present in more detail the two main types of livelihoods: agricultural 
and non-agricultural employment. 

4.2.4.2  Agriculture 
The following sections describe the key three livelihoods practiced within the Site: 
commercial farming, subsistence farming and agricultural labour. 

Commercial Farming 
As outlined in section 4.2.3.2, 87% of the land within the Project Site is registered as 
agricultural.  
Over the past 20 years, Uzbekistan has undergone multiple agricultural land reforms (more 
than five), alternating between farm consolidation to improve efficiency and farm subdivision 
to enhance rural household incomes. Land leases for farming are provided managed via the 
E-Auktion system or entering an agreement with the State. All farmers and clusters were 
allocated land through agreements with the State, except for the three dekhan farms who 
acquired their land through the e-auction process in 2024. 
Three types of farmland were identified within this land, varying mainly in operational scale 
and tenure arrangements (Table 4-7). However, it must noted that in practice some cases 
can differ from standard conditions. For example, one of the farmers affected by the Project 
has an unlimited term farming lease. 

 
7 Error bar indicates standard deviation. Standard deviation measures how spread-out values are around the 
average. A low standard deviation means incomes are close to the average, while a high standard deviation 
means they vary widely. In this figure, it helps show income differences within each job type. 
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Within the Site, 67.5% is managed by cluster, 31.7% by LLC farm and 0.8% dekhan, as 
shown in Table 4-7. The division between these three types of land is mapped in Figure 
4-19. 

Table 4-7: Agricultural Businesses and Associated Tenure System 

Type Description Average 
area 
(ha) 

Area 
affected 
by the 
project 

Tenure 
system 

Number 
within 
project 

area 
Cluster / 
Cooperative 

Large-scale commercial 
entity integrating 
agricultural production 
with processing and 
marketing activities.  

1,000+ 
ha 

2,530 
ha 

30-50year 
leases; 
non 
inheritable; 
partial 
state 
control 
over crop 
production. 

2 

LLC Farm  Registered business 
owned by natural 
person(s), with 
household and hired 
labour supporting 
operations. 

50-100 
ha 

70 ha 30-50year 
leases; 
non 
inheritable; 
partial 
state 
control 
over crop 
production. 

16 

Dekhan  Registered 
entrepreneurial small 
farm based on family 
labour for 
personal/commercial 
production. 

~1 ha 3 ha Inheritable; 
no state 
control 
over crop 
production. 

3 
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Figure 4-19: Distribution of Affected Land Area by the Type of Farm  
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Agriculture across the three farming types is already intensive, with adequate application of 
fertilizers and pest management inputs. Farmers operate on one of the most fertile in 
Uzbekistan, fully irrigated land - often cultivating two growing seasons per year, with a 
second crop following wheat harvest in June. All types of agricultural businesses benefit 
from proximity to the Chirchik River (approximately 1 km from the Project area), extensive 
canal networks, and, in the case of one cluster and a large farm, sprinkler systems (see 
Figure 4-20). Farmers are also well supported by regional and local agricultural agencies, 
and the State-managed Farmer Council, an association dedicated to safeguarding the 
interests of farmers and dekhans. 
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Figure 4-20: Fields and Canals 
Notes from photos taken in January 2026: 

Top: Rice Field 
Bottom: Irrigation Channel 

The State assigns specific land parcels for wheat and cotton production, for which farmers 
are required to achieve a certain yield; these crops are then sold to state-controlled entities. 
Other crops are not subject to such state oversight. Within the Project area, rice is currently 
the dominant crop, covering approximately 590 ha (see Figure 4-21). Wheat and cotton 
together occupy around 450 ha, cultivated on the same assigned land through annual 
rotation. The remaining land is used for horticulture, vegetables, and livestock feed crops, 
notably maize. 
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Rice is sown in April and harvested in October, winter wheat is sown in November for a June 
harvest, and cotton is cultivated from March to November. 
Dekhan farmers exclusively cultivated corn, while clusters cultivated a mix of rice (one 
cluster) and wheat and cotton (the second cluster). LLC farms were more varied, including 
cabbage, corn, cotton, garden vegetables, green beans, peas, rice, watermelon and wheat. 
As Figure 4-21 shows, rice is the most cultivated crop, in terms of both number of farms and 
amount of land on which it is grown. 

 

Figure 4-21: Crops by Size of Impacted Farmland Area Occupied8 (on Agricultural 
Land) 

According to Figure 4-22, 13 farmer households gained over 75% of their total household 
income from their business activities. This was true for dekhan and LLCs, while the two 
cluster farms reported that the profits from their farming activities represented less than half 
of their total household income. 
 

 
8 This graph assumes that 100% of impacted farm land was covered in the affected crops. It also assumes that, 
where farms cultivated multiple crops, crops were equally distributed across the farm. 
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Figure 4-22: Farming as a Share of Total Household Income 

Subsistence Farming 
Subsistence farming is widespread and mainly oriented towards self-consumption. 
Tomorkas (kitchen gardens) are cultivated by 91% of households, including all physically 
displaced households, with an average size of just under 1 hectare (Table 4-8). Physically 
displaced households cultivate larger plots on average (1.4 ha), roughly twice the size of 
plots cultivated by other affected households. Female-headed households also cultivate 
slightly larger areas. 
The most commonly cultivated crops within tomorkas include fruits, vegetables (i.e. carrots, 
onions, potatoes and tomatoes), and fodder crops (primarily maize), as shown in Table 4-9. 
The growing season starts in March and ends in November. 

Table 4-8: Subsistence Farming, Disaggregated by Household Head Gender and 
Displacement Type 

 Physically displaced Economically displaced 
Male-headed Female-headed Male-headed Female-headed 

Number of 
households 

20 1 29 3 

Average land / 
household (ha) 

1.4 1.7 0.7 1 

Table 4-9: Types of Crops Farmed in Tomorkas, Disaggregated by Household Head 
Gender 

Type of 
crop 

Female-headed Male-headed Total 
Number of 
HHs 
cultivating 

Average size 
of parcel (ha) 

Number of 
HHs 
cultivating 

Average size 
of parcel (ha) 

Number of 
HHs 
cultivating 

Average size 
of parcel (ha) 

Fruits 4 0.25 40 0.24 44 0.24 

Vegetables 4 0.23 32 0.34 36 0.33 

Potatoes 2 0.55 19 0.37 21 0.39 
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Type of 
crop 

Female-headed Male-headed Total 
Number of 
HHs 
cultivating 

Average size 
of parcel (ha) 

Number of 
HHs 
cultivating 

Average size 
of parcel (ha) 

Number of 
HHs 
cultivating 

Average size 
of parcel (ha) 

Fodder 
crops 

2 0.7 24 1.4 26 1.47 

Grapes 1 0.3 19 0.13 20 0.14 

Rice 0 0 3 1.0 3 1.0 

Sunflower 0 0 1 0.1 1 0.1 

Figure 4-23shows that 89% percent of all tomorkas within the surveyed households are 
irrigated, with 100% of tomorkas belonging to physically displaced households having 
access to irrigation. There is no significant difference between male- and female-headed 
households on this matter. Physically displaced households benefit from nearby canals or 
rivers for irrigation of their houses and tomorkas, whereas this advantage is not observed for 
other PAHs. Soils in the project area and the region were not reported to be affected by 
salinisation. As noted previously, the soils of the tomorkas within the Project area are 
reported to be among the most fertile in the country. 
 

 

Figure 4-23: Share of Irrigation Systems for Tomorkas 
Figure 4-24 shows the average number of livestock per PAH, by type of impact and gender 
of the household head. Physically displaced households, which are predominantly rural, 
raise significantly more livestock of all types than farmer owners and agricultural workers 
(75% of all physically displaced people own livestock, while this number falls to 56% for 
agricultural workers and 33% for business owners). For instance, they keep about 3 times 
more cows and donkeys, 5 times more sheep, and 18 times more horses than agricultural 
workers, who show the second-highest livestock numbers per PAH. Agricultural worker 
PAHs tend to keep more livestock than agricultural owner PAHs, who rely more on the 
market for animal products. 
Poultry ownership follows a similar pattern to that of other livestock. For instance, surveyed 
households own an average of 7.3 poultry, while physically displaced households own an 
average of 10.3. One female-headed household, which operates an agricultural business 
and will lose 100% of its business land, owns approximately 100 poultry for household use, 
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fed with byproducts from her LLC farm. One female-headed household, which operates an 
agricultural business and will lose 100% of its business land, owns approximately 100 
poultry for household use, fed with byproducts from her LLC farm. 
 

 

Figure 4-24: Average Livestock per Household Owning Livestock 
The sale of crop harvests or livestock is uncommon, as households primarily aim for self-
sufficiency. However, sales occur in the event of an exceptionally good harvest, when 
livestock numbers exceed a certain threshold, or when cash is needed. On average, about 
10% of livestock, including poultry, is sold each year. Among surveyed households, 
physically displaced households accounted for approximately 90% of reported livestock 
sales over the past year, reflecting the predominantly rural nature of these transactions. 

Agricultural Labour 
Within the Project Site, 23 permanent workers were identified and included in the census. 
Agricultural labour is widely practiced in the area, particularly during the cotton harvest. It 
has also been reported that agricultural workers participate in the cultivation of secondary 
crops, mainly vegetables, which are more labour-intensive than the main harvest cycles. 
Permanent workers are hired for ongoing farm operations, including roles such as drivers, 
tractor operators, general farm workers, and water management staff. 98% of permanent 
workers are employed within LLC farms, with 32% of them currently working directly within 
the Project area. Figure 4-25 shows the average of permanent employees per farm type: 
almost 6 per LLC farm and 1 for cluster 
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Figure 4-25: Average of Permanent Employee per Type of Farm 
Seasonal workers are engaged for several weeks or months, depending on harvest cycles. 
The seasonal workers of the clusters do not remain year-round and, according to interviews, 
change every year. They come from the Surkhandarya region, near the Afghanistan border, 
over 350 km from the Project area. As shown in Figure 4-26 , it was reported that clusters 
have on average 340 seasonal workers each year, while LLC farms have 20.9  
 

 

 
9 It must be noted that these workers will not be compensated for the loss of employment. In fact, they will not be 
affected since they are not employed regularly, but only casually for specific tasks or for short periods. Many of 
such workers will still be able to find seasonal employment on other land plots of the same farms. If any 
additional permanent workers beyond the ones recorded in the census are identified during the RAP 
implementation, these will be compensated according to the provisions made in this RAP. 
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Figure 4-26: Average of Seasonal Employees per Type of Farm 

4.2.4.3  Non-Agricultural Employment 
The Project area is predominantly rural. However, 47% of reported jobs held by impacted 
households are in non-agricultural sectors, mainly in public employment for 18% of 
economically active surveyed individuals, self-employment for 13%, private employment for 
11% (see Figure 4-16). These jobs are primarily in the tertiary sector (e.g. public 
employment supporting local and regional authorities in agency offices), services (such as 
working shops), and, to a lesser extent, in industrial occupations. 
The areas surrounding the Project site have experienced rapid transformation in recent 
years, particularly as Tashkent city has grown by 24% over the past 30 years (World Bank 
2023). Now, Tashkent city latest extensions are only 5 km away from Project area. 
Moreover, average wages in Tashkent are approximately three times higher than in the 
Project area. Although still limited, this wage gap has contributed to an increase in daily 
commuting, as residents seek better employment opportunities and higher incomes 
(National Statistics Institute 2025). 
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5.0 Impact Analysis 
A census of affected people and an inventory of affected assets were undertaken in January 
2026. According to these studies, a total of 64 households10  (374 people11) are affected by 
the Project. 
This includes the following: 

• 21 households (114 people) affected by physical displacement. 

• 20 households (88 people plus an additional assumed 35 for the households that 
have not participated in the census, for a total of 123) affected by loss of agricultural 
lands and crops. 

• 24 households (147 people) affected by the loss of employment of one of their 
household members.12 

Section 5.1 describes the number of PAPs affected by category of displacement while 
section 5.2 describes the number and type of assets lost by both physically and 
economically displaced households. 

5.1 Displacement  

5.1.1 Physical Displacement 
Physically displaced people are defined as people who will lose the residential structure and 
associated residential land where they are residing on a permanent basis. Table 4-1 shows 
the number of physically displaced PAPs per makhalla. As shown in Section 5.2.1, 18 out of 
these 21 PAPs occupy additional portions of land that fall outside their registered cadastral 
titles, meaning they do not have a legal right to use those areas. These unregistered 
portions of residential land are not eligible for land compensation. However, PAPs occupying 
these areas will still be compensated for any structures, crops, and trees on the affected 
land (see Section 6.3.1). 
As per the 2026 census, there are 21 households affected by physical displacement (114 
household members, of which 47% are women). One PAH is female headed, representing 
less than 5% of all physically displaced households. One of the physically displaced 
households is also economically displaced as it includes an agricultural worker. 
The lands, structures, trees and crops lost by physically affected PAHs are presented in 
more detail in 5.2 

5.1.2 Economic Displacement 
Economically displaced households are those affected by restriction of, or loss of access to, 
land and assets, potentially resulting in a loss of income sources or other means of 
livelihood. 

 
10 One household is counted in both the physically displaced and economically displaced categories, as they are 
affected as a homeowner and a worker household. 
11 A total of 58 households (334 individuals) were recorded during the census. During the valuation process, an 
additional 6 households affected by economic displacement were identified but declined to participate in the 
census. Using the average household size of 5.8 members, these 6 non-participating households are estimated 
to account for approximately 35 additional individuals. Therefore, the Project is expected to affect a total of 64 
households, representing an estimated 369 people. 
12 At the time of the survey, it could not be confirmed whether these workers would lose their job or be re-
employed on different non-affected land. However, the risk of disruption caused by the Project to agricultural 
workers means they will still receive a severance allowance for loss of employment. 
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There are 44 households and 270 household members affected by economic displacement 
(in the census, 235 household members, of which 52% are women). These include: 

• 20 households (123 people) affected by the loss of farms – one household being 
female-headed (10 household members). Out of these 20 households, only 1 is also 
losing a land plot on which a non-residential building is located. 

• 24 households (147 people) affected by the loss of employment – six being women, 
and two households being female-headed headed (12 household members).13 One 
of these households is also physically displaced. 

Three of these households are female-headed and 52.4% of household members are 
women. 
According to the Farm Survey, 15 of the 18 surveyed farms reported that they thought the 
loss incurred by the RAP would significantly impact their livelihoods. 
Table 4-1 shows the number of economically displaced PAPs per makhalla. 

5.2 Loss of Assets 

5.2.1 Loss of Land Plots 
All of the 21 physically displaced households are losing land. An additional 1 PAP who is an 
economically displaced owner of an agricultural lease also owns a land plot adjacent to the 
agricultural lease. However, this land plot is not used for residential purposes but to house a 
non-residential building.  
A total of 2.30 ha of residential land is being acquired by the Project. Land plots are quite 
small, with the majority of households (11) owning more than 0.15 ha, followed by 9 who 
own between 0.06 and 0.15 ha. 
Eighteen of the 21 PAPs losing residential land occupy additional portions of land that fall 
outside their registered cadastral titles – including one PAP who does not own any cadastral 
title for the entirety of their land - meaning they do not have a legal right to use those areas 
(see Figure 5-1). 
These unregistered portions of residential land are not eligible for land compensation under 
national legislation, except in the case of one PAP whose entire landholding is unregistered, 
for whom a minimum viable plot is provided to enable legal reconstruction. All PAPs 
occupying such land will nevertheless be compensated for affected structures, crops, and 
trees. Further details are provided in Section 7.2.1.  
It must be noted that a 100% of residential plots occupied by physically displaced 
households will be fully acquired. This approach was adopted because the remaining 
portions of these plots, including areas located beyond the Project Site, would not be viable 
for continued residential use once the project footprint is in place. Partial acquisition would 
leave households with plots that are too small, fragmented, or unsuitable for rebuilding, and 
would therefore not meet the objective of restoring their living standards. Full acquisition 
ensures that displaced households are able to re-establish themselves safely and 
adequately elsewhere. 

 
13 It must be noted that it is not possible at this stage to assess whether workers will lose their employment. 
Consequently, all workers employed on the affected fields have been included in the census and shall be 
compensated. 
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Figure 5-1: Unregistered Land for Physically Displaced Households14 
Additionally, 20 of the affected households are also losing farmland. Figure 5-2 shows the 
proportion of affected farmland in relation to the PAP’s entire land holding. Six farms will lose 
100% of their land holding, three of which are LLC farms and three are dekhan farms, and 
one of these is the only female-owned farm that participated in the census. Dekhan farms 
are found to be losing all of their land. Most affected farms are only losing under 25% of their 
land holding, including the only two cluster farms. The two cluster farms are losing 
approximately 800 ha in total out of a total landholding of 5,000 ha. 
For agricultural land, only the portions directly affected by the project will be compensated 
and acquired. This approach ensures that land acquisition remains proportionate to the 
project’s actual footprint and limits unnecessary loss of productive land. Any remaining areas 
that become orphaned or non-viable as a result of partial acquisition will be assessed on a 
case-by-case basis. Whether such orphan land should also be compensated and acquired 
will be determined through discussions with each PAP. 
 

 
14 The size of unregistered land was calculated by comparing the size of the land registered in the cadastre with 
the size of the full land plot as per aerial imagery. It must be noted that during the Asset Inventory, unregistered 
portions of the affected land plots were not taken into account. 
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Figure 5-2: Proportion of Impacted Farmland, Disaggregated by Farm Type15 

5.2.2 Loss of Trees 
In total, 4,354 trees are affected by the Project. The majority are located on agricultural land 
(3,694), with the remaining 660 being located on residential land. 
Twenty households are losing trees on their residential land, of which the majority (60.3%) 
are fruit trees (cherry, apricot, apple, pomegranate, quince and grapes being the most 
common) with a remaining 39.7% ornamental trees. All of the fruit trees on tomorkas were 
very young and not productive yet at the valuation stage. 
Four agricultural lease owners are losing a total of 3,694 trees on their farms, including 
walnuts, apricots, apple, quince and grapes. The majority of these trees (54.2%) are owned 
by an orchard farm, followed by a walnut farm (24%).  
It must be noted that only these two farms own trees that have reached the productivity level 
and are income-bearing. A total of 2,725 trees within these two farms are income bearing. 
These are walnuts (888), grapes (1,672) and applies (165). The only productive income-
bearing trees in these two farms are walnut, apple and grape trees. It must be noted that 
these two farms are exclusively dependent on income from these trees as they do not own 
any annual crops.  

5.2.3 Loss of Crops 
All of the physically displaced PAPs (21 households) cultivated crops in their gardens 
(tomorkas). According to Table 5-1, the most common crop grown on residential land is 
potatoes (grown by 11 households and covering 0.56 ha of land). Next, was corn, grown by 
10 households and covering 0.55 ha of land, and then peas, grown by 9 households on 0.43 
ha. 
 

 
15 This graph represents 20 of the 21 affected farms. One LLC farm is not counted in this graph, as they refused 
to take part in the Farm Survey. 
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Table 5-1: Crops Impacted in Tomorkas (on Residential Land) 

Crop Hectares Number of households 
Corn 0.55 10 

Alfalfa 0.29 5 

Potatoes 0.56 11 

Rice 0.15 2 

Garlic 0.09 1 

Peas 0.43 9 

No crops were identified on farms during the valuation process, due to the season as the 
valuation was conducted in January. However, compensation was provided for the loss of 
income associated with the crops farmed on the plot. See Figure 4-21 for a breakdown of 
crops disaggregated by size of affected farmland. 

5.2.4 Loss of Structures 
Twenty-seven households are losing structures in this RAP. Most of these households are 
losing structures on residential land (21), while the remaining 6 are losing structures on their 
farmland. 
There are 1,274 structures impacted by this Project. As demonstrated in Table 5-2, the 
majority were located on farmland (1,028), while 246 were located on residential land. 

Table 5-2: Impacted Structures, Disaggregated by Type of Land 

Structures Residential Land Agrcultural land Total Quantity 
Area 12 0 12 

Buildings 70 1,015 1,085 

Canopies 52 5 57 

Drip systems 0 2 2 

Fencing 42 2 44 

Houses 32 0 32 

Sheds/Stables 38 4 42 

Total 246 1,028 1,274 
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6.0 Eligibility and Entitlement 
6.1 Eligibility  
The Lenders’ policies define three categories of people eligible to compensation and/or 
livelihood restoration measures: 

• People with formal legal rights to land lost in its entirety or in part. 

• People who lost the land they occupy or use in its entirety or in part who have no 
formal legal rights to such land, but who have claims to such lands that are 
recognised or recognisable under national laws. 

• People who lost the land they occupy in its entirety or in part who have neither formal 
legal rights nor recognised or recognisable claims to such land. 

These three categories of people are considered either of the following:  

• Physically displaced if they lose their home, defined as place of permanent 
residence.  

• Economically displaced if they lose assets or access to assets, leading to loss of 
income sources or other means of livelihood as a result of Project-related land 
acquisition and/or restrictions on land use.  

It is important to note that one individual can stand in several distinct categories. For 
example, one person can lose crops, a home and be a member of a vulnerable household. 
The categories of affected people eligible to RAP entitlements are presented in Table 6-1. 

Table 6-1: Categories of People Affected by the Project Land Acquisition Process 

Category of PAPs Description 
Owners of residential land Owners of a residential land acquired via purchase on 

the market or inheritance 

Occupiers of unregistered land without a 
legal ownership right 

Occupiers of residential land without any cadastral title 

Owners of an agricultural land lease  Owners of a land lease obtained via the e-auction 
process. All affected agricultural land lease owners are 
also business owners, as their farming operations are 
legally registered as businesses 

Owners of non-residential structures Owner of a non-residential structure such as stable, 
fences and irrigation structures 

Owners of residential structures Owners of a residential structure acquired via purchase 
or inheritance 

Workers  Workers employed by the affected owners of agricultural 
land leases, who may lose their employment16 

Vulnerable households Households within one of the categories outlined in 
section 4.2.3.10 

 
16 It must be noted that it is not possible at this stage to assess whether workers will lose their employment. 
Consequently, all workers employed on the affected fields have been included in the census and shall be 
compensated. 
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6.2 Cut-off date 
A cut-off date for determining eligibility for compensation or other assistance is intended to 
help prevent encroachment by opportunistic settlers. Individuals taking up residence in, or 
use of, the project area after the cut-off date are not eligible for compensation or 
resettlement assistance. 
The Project’s cut-off date was 26/01/2026, which coincided with the last day of the census 
and asset inventory. This date was communicated to all of the makhallas and PAHs on 24th 
and 25th of December. A brochure presenting the cut-off date, which can be found in Annex 
C, was shared with PAPs and authorities on this occasion. 
The cut-off date shall be valid for a 2-year period. If compensations are not paid within this 
period, the census, asset inventory, socio-economic baseline and valuation will be updated. 

6.3 Entitlements 

6.3.1 Entitlement Matrix 
Table 6-2 below presents the Entitlement Matrix. The following paragraphs expand on 
specific assistance measures.    
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Table 6-2: Entitlement Matrix 

 
17 Resettlement assistance will be provided to physically displaced PAPs loosing land as well as their house. Please note that one PAP owns land but does not reside on it. 
This is a PAP with an agricultural lease who also owns an adjacent piece of land including an immovable non-residential structure. This PAP will not receive a moving 
allowance, as this is tied to the loss of housing and not the loss of land per se. All other PAPs who own land reside in it too. 

Ref# Impact Category of Eligible 
PAP 

Entitlements 

Loss of Land 

A.1 Loss of land  Owners of land with 
cadastral title 

Compensation 
Option 1: Monetary compensation for loss of land plot at full replacement cost (as outlined in 
section 7.2.1). 
Option 2: Provision of a replacement land of equivalent value as the lost land, including formal 
registration of ownership in the name of the PAP (see section 7.2.3). 
It must be noted that 100% of residential land will be acquired, including portions that fall beyond the 
Project Site (see Section 5.2.1). 
Transitional Support 
Disruption allowance of 5% of the total compensation for loss of residential land. This provision is not 
included in national requirements. 
Livelihood Restoration 
Eligibility to livelihood restoration measures as defined in section 8.0. 
Resettlement Assistance17 
Eligibility for the assistance measures for the loss of residential buildings located on the land, as 
outlined in row B.1. 
Additional Support 
Support for cadastral registration and the obtention of land titles, including the payment of 
associated fees and taxes. 
Provisions for Vulnerable PAPs 
An additional allowance shall be provided to all vulnerable households. This allowance will be a 
one-off sum equal to three months of the Uzbek minimum wage. 
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18 Please note that PAPs won’t be compensated for the loss of agricultural land, as the compensation provided will cover the loss of income rather than the land 
itself, which is not privately owned in Uzbekistan but leased from the State. However, the PAPs will be supported in securing the replacement lease and the 
costs of obtaining it will be covered by the Project (TAA). 

 

Ref# Impact Category of Eligible 
PAP 

Entitlements 

Vulnerable households will be supported to enrol in suitable welfare programme, should they 
wish to receive this support. 
Priority consideration recruitment will be given to the members of vulnerable households, subject 
to meeting the health and skill requirements necessary for the available jobs (see section. 
Specific provisions to assist female PAPs in accessing compensation are outlined in section 
7.5.6. 

Occupiers of 
unregistered land 
without a legal 
ownership right 

Compensation 
Occupiers of residential land with a title who are also using other portions of land without a title 
will be exclusively compensated for the loss of registered land (see row above).  
However, an exception is made for one PAP whose entire landholding is unregistered. To ensure 
that living standards are maintained and that the PAP will be able to rebuild or acquire a new 
house, this PAP will be compensated for a minimum viable residential plot (0.04 ha) in line with 
the Uzbek Land Code.  
All users of unregistered residential land will still be compensated for structures (including 
residential buildings), crops and trees on the land and receive all associated additional support 
(see rows C, E and F).  
Additional Support 
Support for cadastral registration and the obtention of land titles, including the payment of 
associated fees and taxes. 

Loss of Annual Crops and Trees on Agricultural Land Leases18 
B.1  Permanent loss of 

agricultural lease 
Agricultural lease 
owners  

Compensation 
Replacement of the lease with one of equivalent or improved size, duration and commercial viability, at 
no cost to the PAP. This will include full coverage of the lease value as well as all associated 
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Ref# Impact Category of Eligible 
PAP 

Entitlements 

transaction costs, including participation in the e-auction process, administrative fees, taxes, and 
any related charges.  
It must be noted that the Project will ensure that all PAPs wishing to re-establish their activities are 
provided, at no cost, with a replacement lease of equivalent or improved size, duration, and 
commercial viability, including full coverage of all transactional costs, and will take full responsibility for 
identifying and securing suitable opportunities on their behalf. Where this is not achievable after the 
four years of income loss compensation have passed, despite sustained efforts, the Project will 
continue to provide support, escalate with relevant authorities as needed, and, where justified, extend 
livelihood restoration measures and / or compensation to ensure that PAPs are not left worse off and 
their income-generating capacity is effectively restored. For further detail, see Section 7.3. 
Monetary compensation for the loss of crops and trees on the land lease will be provided as 
outlined in rows B.2 and B.3. 
Livelihood Restoration 
Eligibility to livelihood restoration measures as defined in section 8.0 
Additional Support 
Payment of all of the taxes and fees associated with the acquisition of the new lease, including 
the cost of the lease plus the 1% fee required to access the e-auction process. 
Provisions for Vulnerable PAPs 
An additional allowance shall be provided to all vulnerable households. This allowance will be a 
one-off sum equal to three months of the Uzbek minimum wage. 
Vulnerable households will be supported to enrol in suitable welfare programme, should they 
wish to receive this support. 
Priority consideration recruitment will be given to the members of vulnerable households, subject 
to meeting the health and skill requirements necessary for the available jobs. 
Specific provisions to assist female PAPs in accessing compensation are outlined in section 
7.4.6. 

B.2 Permanent loss of 
income from 
commercial crops on 
agricultural leases 

Farmers with crops on 
an agricultural land 
lease  

Compensation 
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19 Compensation for the loss of agricultural land is provided for one year according to national legislation (Law of the Republic of Uzbekistan No. ZRU-781 of 29 June 2022 “On 
procedures for the withdrawal of land plots for public needs with compensation”). However, to ensure compensation at replacement value, the Project will (i) extend the 
compensation to 4 years of lost income, assuming that it may take 2 years for the PAP to identify a suitable equivalent lease and 2 years to re-establish their economic activities 
on the farm, and (ii) assist PAPs in obtaining and paying for a new lease of equivalent conditions and duration as soon as possible after compensation. The full justification of 
this compensation measure and its alignment with replacement cost objectives is presented in Section 7.2.2. 
20 Please note that given the extension of compensation to 4 years, an additional transitional allowance will not be required as all transitional costs will be covered by the 4 
years of lost profits included in the compensation. 

Ref# Impact Category of Eligible 
PAP 

Entitlements 

Monetary compensation for four years19 of lost income associated with the production of annual 
crops on an agricultural land lease (as outlined in section 7.2.2). Loss of income associated with 
the loss of fruit trees on an agricultural land is calculated as outlined in row B.2. 
It must be noted that only the portions of the land leases within the Project Site will be compensated 
for loss of crops unless the remaining land is considered unviable for continued economic operation by 
the PAP (see Section 6.3.1). 
Transitional Support 
Disruption allowance of 5% of the total compensation for loss of income. This provision is not 
included in national requirements. It will also cover moving expenses associated with transfer of 
moveable assets, reconnection to supplies and salvaged materials (see line C.3).20 
Livelihood Restoration 
Eligibility to livelihood restoration measures as defined in section 8.0 
Provisions for Vulnerable PAPs 
An additional allowance shall be provided to all vulnerable households. This allowance will be a 
one-off sum equal to three months of the Uzbek minimum wage. 
Vulnerable households will be supported to enrol in suitable welfare programme, should they 
wish to receive this support. 
Priority consideration recruitment will be given to the members of vulnerable households, subject 
to meeting the health and skill requirements necessary for the available jobs. 
Specific provisions to assist female PAPs in accessing compensation are outlined in section 
7.4.6. 
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21 Throughout this report, commercial trees are defined as productive fruit trees which generate an income on an agricultural lease / farm.  
22 It must be noted that only a total of 2,725 trees affected by the Project are income bearing. These are walnuts (888), grapes (1,672) and applies (165). The range of 
productivity and income generation for these perennial crops in the Project area varies significantly. Based on agronomic evidence, walnuts will require 6 years to reach full 
productivity, followed by 3 years for grapes and 4 years for apples. Since the farms owning these trees are making an income exclusively from trees (no annual crops), an 
additional 2 years of income loss has been added to the compensation to account for the time required to obtain another lease according to a conservative assumption and in 
alignment with the provisions for loss of income from annual crops.  

Ref# Impact Category of Eligible 
PAP 

Entitlements 

B.3 Permanent loss of 
income from 
commercial trees on 
agricultural leases21 

Owners of 
commercial trees 

Compensation 
Monetary compensation at replacement cost for the loss of commercial trees plus compensation 
for lost income until the tree has reached full productivity22 (as outlined in section 7.2.5). 
As per the national legislation, compensation for loss of trees already includes a disturbance 
allowance of 5% of the compensation amount for the lost tree when located on an owned land 
plot. 
Transitional Support 
A 5% disturbance allowance has been added for the lost trees when located on an agricultural 
land lease. This provision is not included in national requirements.  
Livelihood Restoration 
Eligibility to livelihood restoration measures as defined in section 8.0. 
Provisions for Vulnerable PAPs 
An additional allowance shall be provided to all vulnerable households. This allowance will be a 
one-off sum equal to three months of the Uzbek minimum wage. 
Vulnerable households will be supported to enrol in suitable welfare programme, should they 
wish to receive this support. 
Priority consideration recruitment will be given to the members of vulnerable households, subject 
to meeting the health and skill requirements necessary for the available jobs. 
Specific provisions to assist female PAPs in accessing compensation are outlined in section 
7.4.6. 

Loss of Built Assets 
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23 This includes both legally registered and unregistered property. 

Ref# Impact Category of Eligible 
PAP 

Entitlements 

C.1 Loss of residential 
structures 

Owners of residential 
structures23 

Compensation 
Option 1: Monetary compensation for loss of residential structures at full replacement cost (as 
outlined in section 7.2.1). As per the national legislation, this compensation already includes a 
disturbance allowance of 5% of the compensation amount for the lost asset. 
Option 2: Provision of an alternative house of equal or improved size and value as the lost 
property, including an equal sized garden for subsistence agriculture and formal registration of 
ownership in the name of the PAP. 
Transitional Support 
Option 1: Three-month accommodation allowance equal per household, to be calculated for each 
household based on the size of the household and the average rental costs on the market. 
Option 2: Provision of equivalent temporary accommodation of up to three months, with a 
potential extension of an additional three months upon verification that the household was not 
able to acquire a new house. 
Livelihood Restoration 
Eligibility to livelihood restoration measures as defined in section 8.0 
Resettlement Assistance and Additional Support  
Eligibility for the assistance measures outlined in section 7.2.3 including: 
For households selecting in-kind support, TAA will be responsible for the identification of 
replacement land and houses for the affected households and will fully cover the costs of the 
move. For households who wish to be compensated in cash, TAA will provide support as required 
during displacement, such as vehicle transportation for the moving process, or logistical support 
arranging for transport.  
Within the four months of expropriation notice provided, PAPs will be allowed to harvest all 
mature crops and salvage all materials before vacating the land. 
Support with cadastral registration for the new land and the obtention of land titles, including the 
payment of all associated fees and taxes. 
Provisions for Vulnerable PAPs 
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24 This includes both legally registered and unregistered property. 

Ref# Impact Category of Eligible 
PAP 

Entitlements 

An additional allowance shall be provided to all vulnerable households. This allowance will be a 
one-off sum equal to three months of the Uzbek minimum wage (see section 7.4).  
Vulnerable households will be supported to enrol in suitable welfare programme, should they 
wish to receive this support. 
Priority consideration recruitment will be given to the members of vulnerable households, subject 
to meeting the health and skill requirements necessary for the available jobs. 
Specific provisions to assist female PAPs in accessing compensation are outlined in section 7.5.6 

C.2 Loss of immovable 
non-residential 
structures 

Owners of non-
residential immovable 
structures (including 
sheds, wells, fences, 
irrigation systems 
etc.)24 

Compensation 
Monetary compensation for loss of structures at full replacement cost (as outlined in section 
7.1.4.). As per the national legislation, this compensation already includes a disturbance 
allowance of 5% of the compensation amount for the lost asset when located on residential land. 
Transitional Support 
A 5% disturbance allowance has been added for the lost assets when located on an agricultural 
land lease. 
Livelihood Restoration 
Eligibility to livelihood restoration measures as defined in section 8.0. 
Additional Support 
Provide PAPs with support for cadastral registration of the new structures, including the payment 
of associated fees and taxes. 
Provisions for Vulnerable PAPs 
An additional allowance shall be provided to all vulnerable households. This allowance will be a 
one-off sum equal to three months of the Uzbek minimum wage. 
Vulnerable households will be supported to enrol in suitable welfare programme, should they 
wish to receive this support. 
Priority consideration recruitment will be given to the members of vulnerable households, subject 
to meeting the health and skill requirements necessary for the available jobs (see section. 
Specific provisions to assist female PAPs in accessing compensation are outlined in section 
7.5.6. 
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25 Throughout this report, non-commerical trees are defined as non-income producing trees, including (i) ornamental trees on both agricultural leases and land plots and (iii) 
unproductive (immature or seedlings) fruit trees on farms and land plots. 

Ref# Impact Category of Eligible 
PAP 

Entitlements 

C.3 Loss of movable non-
residential structures 

Owners of non-
residential movable 
structures  

Any moving costs incurred to transfer movable structures (e.g. machinery and tools) from lost 
agricultural land is covered by the 5% disturbance allowance provided for the loss of an 
agricultural lease and for the loss of land and housing (see lines A.1, A.2, B.1). 
Within the four months of expropriation notice provided, PAPs will be allowed to harvest all 
mature crops before vacating the land. 

D. Loss of Non-Commercial Trees25 
D.1 Non-commercial 

trees 
Owners of non-
commercial trees 

Compensation 
Monetary compensation at replacement cost for the loss of non-commercial fruit trees (as 
outlined in section 7.2.5.1). 
As per the national legislation, compensation for loss of trees already includes a disturbance 
allowance of 5% of the compensation amount for the lost tree when located on an owned land 
plot. 
Transitional Support 
A 5% disturbance allowance has been added for the lost trees when located on an agricultural 
land lease.  
Livelihood Restoration 
Eligibility to livelihood restoration measures as defined in section 8.0. 
Provisions for Vulnerable PAPs 
An additional allowance shall be provided to all vulnerable households. This allowance will be a 
one-off sum equal to three months of the Uzbek minimum wage. 
Vulnerable households will be supported to enrol in suitable welfare programme, should they 
wish to receive this support. 

E. Loss of Subsistence Crops 
E.2 Loss of subsistence 

crops  
Owners of 
subsistence crops in 
tomorkas 

Compensation 
Monetary compensation based on the value of expected production for the loss of crops (as 
outlined in section 7.2.3). 
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Ref# Impact Category of Eligible 
PAP 

Entitlements 

Transitional Support 
Allowance amounting to 5% of the compensation for the loss of subsistence crops.  This provision 
is not included in national requirements. 
Livelihood restoration, additional support and specific provisions for vulnerable people will be 
provided as part of the package for loss of residential land (see line A.1). 

F. Loss of Employment 
F.1 Loss of employment Workers losing their 

employment on 
Project-affected lands 

Transitional support  
Severance allowance equal to the monthly minimum wage in Uzbekistan, or the PAP’s declared 
current salary (whichever is higher), for a transitional period of six months.  
Priority consideration recruitment will be given to anyone within the household, subject to meeting 
the health and skill requirements necessary for the jobs available. 
Livelihood Restoration 
Eligibility to livelihood restoration support as defined in section 8.0. 
Additional Support 
Provision of a notice four months in advance of the termination or suspension of their 
contract/work. 
Provisions for Vulnerable PAPs 
An additional allowance shall be provided to all vulnerable households. This allowance will be a 
one-off sum equal to three months of the Uzbek minimum wage. 
Vulnerable households will be supported to enrol in suitable welfare programme, should they 
wish to receive this support. 
Priority consideration recruitment will be given to the members of vulnerable households, subject 
to meeting the health and skill requirements necessary for the available jobs (see section. 
Specific provisions to assist female PAPs in accessing compensation are outlined in section 
7.5.6. 
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6.3.2 Orphan Land 
All physically displaced land plots will be entirely acquired and have been fully included in 
the asset inventory.  
However, only the affected part of agricultural lands (within the Project site) has been 
inventoried. The Project will discuss with each PAP affected by the loss of agricultural land 
whether their remaining non-affected portions have become ‘orphan land’. Orphan land 
refers to unacquired portions of land that have become unusable or undevelopable, 
temporarily or permanently, because of the Project.  

If the remaining non-acquired portion of a land plot becomes inaccessible, unusable, or 
economically unviable following the partial acquisition, the owner may request that the entire 
plot be acquired. In such cases, the Project will acquire the full land plot at the same 
compensation rate applied to the originally affected portion. 
A residual (non-affected) portion will be considered unusable or economically unviable if its 
size, shape, or topography prevents it from being cultivated or physically accessed, or if the 
activities previously carried out on the land cannot reasonably continue after the acquisition. 
  



Vision Invest 
New Tashkent International Airport - Uzbekistan 

7 July 2026 
SLR Project No.: 777.02406.00001 

 

 78  
 

7.0 Compensation 
7.1 Compensation Principles 
In case of physical displacement, the Lenders’ standards recommend, where appropriate, to 
offer a choice between replacement in-kind housing with security of tenure, or cash 
compensation at replacement cost. Where livelihoods are land-based, in-kind compensation 
should be offered, with replacement land that has productive potential. However, as the 
compensation provided covers the loss of income and not the land itself, which is not bought 
or owned in Uzbekistan but leased from the State, in-kind compensation was not possible for 
the loss of agricultural land. 
As such, a choice between cash and in-kind compensation will be offered to all physically 
displaced households. All households only affected economically will be provided with cash 
compensation for their lost assets. 

7.2 Calculation of Compensation 
In compliance with the Lenders’ requirements, every affected household will be eligible for 
cash compensation of assets at full replacement cost, which is defined as the amount of 
money sufficient to replace all lost assets at current market value, plus transaction costs 
associated with asset replacement, without taking into account depreciation of any lost 
assets.  
Compensation amounts were determined based on an inventory and valuation process 
conducted in January 2026 by a valuator licensed by the State Committee of the Republic of 
Uzbekistan for Competition Development and Consumer Protection. 
The following section outlines the methodology used to determine the amount of 
compensation at full replacement cost for affected assets. 

7.2.1 Compensation for Loss of Private Land Plots & Residential Buildings 
All land plots affected by land acquisition will be acquired and compensated in their entirety, 
as it is assumed that any residual land after acquisition would become unviable given the 
residential use of the land.26  
Under national legislation, compensation for land is limited to legally registered land rights. 
Users of residential land without a cadastral title are therefore not eligible for compensation 
for land, as they do not hold a legally recognised right of use. 
As outlined in Section 5.2.1, among the 21 PAPs affected by the loss of residential land: 

• 17 PAPs occupy land extending beyond their registered cadastral boundaries. 
• 1 PAP occupies land that is entirely unregistered. 

For PAPs occupying land beyond their registered boundaries will be exclusively 
compensated for the loss of registered land, in line with national legislation.  
However, the following additional measures are implemented to ensure replacement cost: 

• In the case of the PAP whose entire landholding is unregistered, the Project provides 
compensation for a minimum viable residential plot (0.04 ha) in accordance with the 
Uzbek Land Code. This measure ensures that the PAP can legally acquire land and 
rebuild a dwelling, thereby meeting replacement cost requirements. 

 
26 Only one PAP does not reside on their land plot. The land plot of this PAP is entirely located within the Project 
footprint and will therefore be compensated fully because of this.  
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• All PAPs will be compensated at full replacement cost for all affected structures, 
crops and trees located on the entirely of their land plot, regardless of land tenure 
status.  

It must be noted that one PAP (an agricultural lease owner) holds a right to a plot but does 
not own a residential structure on it. All other PAPs who own land plots are also residing on 
the land and will therefore be physically displaced (see Section 5.1.1). 

7.2.1.1 Compensation in Cash 
In accordance with the Order of the Director of the State Assets Management Agency of the 
Republic of Uzbekistan dated 28 December 2023, Registration No. 3487, approving the 
Unified National Valuation Standards and Methodology of the Republic of Uzbekistan, as 
amended in 2025, compensation for Project-affected residential land was determined at 
prevailing market value. The valuation relied on current listings and recent comparable 
transactions within the Project-affected districts, with systematic technical adjustments to 
reflect differences in location, size, accessibility, permitted land use, and other relevant 
characteristics, as well as the pre-Project condition of each affected plot. 
Accordance with national valuation practices, two valuation approaches were applied to 
establish the value of the land and residential property located on the land, in line with 
national legislation and lender requirements: 
Market Comparison 
In accordance with national valuation practices, the market comparison approach was 
applied as the primary method to determine the value of land and residential property based 
on observable market transactions. This approach involves comparing the appraised asset 
with at least three similar properties that have been recently sold in the same or comparable 
areas, ensuring that these comparables have characteristics closely aligned with the asset 
being assessed. 
Valuation is carried out using appropriate units of comparison, depending on the asset type, 
such as price per square meter (for buildings or residential land), price per hectare (for land 
plots), or other relevant parameters reflecting location, size, and commercial potential. 
Adjustments are then made to account for differences in key characteristics, including 
location, land size, building area, construction quality, and overall condition. 
Through this process, the market comparison approach identifies the price that a willing 
buyer would reasonably pay under current market conditions, ensuring that compensation 
reflects prevailing market values in line with national legislation. 
Replacement Cost Approach  
The Replacement Cost Approach was applied to determine the value of the property by 
estimating the current cost required to reconstruct all existing structures located on the site. 
This method ensures that the valuation reflects the full replacement value of all physically 
present assets, including auxiliary, informal, and unregistered (unauthorised) structures that 
may not be captured in market-based transactions. 
The valuation under this approach incorporates several key components: 

• Type and value of the land on which the affected asset is situated, taking into 
account location, legal status, and prevailing land market conditions. 

• Restoration or replacement cost of the impacted asset, reflecting the current cost of 
rebuilding or reinstating the structure to its original or equivalent condition using 
modern materials and construction standards. 

• Potential income (entrepreneurial profit) that the owner could reasonably generate 
from the use of the asset, considering its functional purpose and economic utility. 
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• Depreciation coefficient, which accounts for the physical condition, age, wear and 
tear, and usage of the asset up to the time of valuation. 

The overall calculation is expressed by the following formula: 
Сн = Сz + Сr + EP − I 
Where: 
Сн = Property value 
Сz = Value of the land plot 
Сr = Cost of restoration or replacement of the object 
EP = Entrepreneur's income 
I = Accumulated depreciation 
In order to comply with the requirement for full replacement cost compensation, accumulated 
depreciation (I) was excluded from the calculation when determining compensation for 
affected assets. This ensures that affected owners are compensated at full replacement 
value without deductions for prior use or condition. 

Once both approaches were applied, for each PAP, whichever value between the ones 
calculated via the two methods was higher was chosen for compensation. To ensure 
compliance with lender requirements for compensation at full replacement cost, no 
depreciation was applied. 
In accordance with national legislation, a 5% disturbance allowance is included in 
compensation for all immovable property, including house, structures and trees. To comply 
with lenders’ standards, a 5% disturbance allowance has been added for the value of land 
itself. Furthermore, to ensure compliance with Lenders’ replacement cost requirements, TAA 
will cover all taxes and transaction fees required for affected persons to acquire and register 
replacement land and property. 
For households who wish to be compensated in cash, TAA will provide support as required 
during displacement, such as vehicle transportation for the moving process, or logistical 
support arranging for transport. Since households have expressed a strong preference to 
remain within Khalkabod (see Section 11.2), the Project will support PAPs wishing to 
relocating within this area, if they wish to be supported. This non-monetary support is 
described in more detailed in Section 8.3.2.  

7.2.1.2 Compensation In-kind 
To meet Lenders’ requirements, an option for in-kind compensation will be provided to PAPs 
losing their residential land and property. During the negotiation of compensation packages, 
PAPs will be strongly encouraged to select this option in alternative to cash compensation.  
These households will be provided with an option to replace monetary compensation with a 
replacement land and replacement house. The replacement property shall be of the same 
value and size of the lost property and include an equal-sized garden for subsistence 
agriculture and be in a location chosen by the PAP.  
For households selecting this option, TAA will be responsible for identifying suitable 
replacement land and housing for affected households and will fully cover the costs of 
relocation. This assistance will be provided upon signing of the compensation agreements. 
As outlined in Section 11.2, households have expressed a strong preference to remain 
within Khalkabod; therefore, the Project will make every reasonable effort to support 
relocation within this area. This non-monetary support is described in more detailed in 
Section 8.3.2.  
A moving allowance for the in-kind provision of a replacement residence are also provided 
as part of transitional support (see section 7.4.1) and support with the obtention of all titles 
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and registration of property – including the payment of all costs incurred – will be provided as 
outlined in section 7.4.3. 

7.2.2 Compensation for Loss of Annual Crops on Agricultural Leases 
Compensation for the loss of annual crops on agricultural leases was determined in 
accordance with the applicable national framework, including Cabinet of Ministers Decree 
No. 911, Law RK 781 of 2022 as amended, the Unified National Valuation Standards 
registered under No. 3487 on 28 December 2023, and Cabinet of Ministers Resolution No. 
146 dated 25 May 2011. 
Under national legislation, compensation for the loss of agricultural land used for annual 
crops is typically limited to one year of lost income. However, to ensure compensation at full 
replacement cost in line with Lenders’ requirements, the Project provides four years of 
income compensation.  
This approach has been adopted based on site-specific observations and consultations 
conducted during the socio-economic survey and field visits. In particular: 

• PAPs indicated that access to agricultural land is highly constrained. It is assumed 
that identifying and securing a new lease may require a few months to over a year 
depending on the type and duration of the lease, due to the centralised allocation 
system, administrative procedures, and limited land availability. PAPs explained that 
it’s generally possible to acquire a lease within a two-year period, so this is assumed 
to be the maximum reasonable duration of the period PAPs would have to stay 
without a lease. 

• Additional time is required to restore irrigation conditions, soil productivity, and 
farming operations for commercial farms, which typically requires a further two years 
to reach pre-displacement productivity levels according to the agronomist who 
conducted the site visit.  

On this basis, a four-year compensation period was determined to reasonably reflect the 
time required for PAPs to re-establish sustainable livelihoods without incurring 
uncompensated losses, thereby meeting replacement cost requirements. Within this period, 
logistical support will be provided by the Project to all PAPs to identify, secure and pay for a 
new lease of equivalent conditions and duration as the lost one. Should PAPs not wish to 
acquire a new lease and use the compensation amount instead for other forms of investment 
on their other leases, the Project will formally document this decision.27   
The compensation was calculated according to the following process:  

• Where income was recorded in tax documentation, compensation for one year of lost 
income was calculated based on the average income declared over the previous 
three years, in line with national requirements. This amount was then multiplied by 
four to reflect the four-year compensation period described above. 

• Where tax records showed no income or reported losses, PAPs would have not been 
eligible for compensation according to national legislation. However, the following 
provisions were made to calculate compensation according to lenders’ standards: 

o When crops were visible, a market-based assessment for the crop(s) was 
undertaken to calculate average yearly income, taking into account cultivated 

 
27 Please note that several PAPs have mentioned on site that they may not be interested in acquiring an 
equivalent lease. In fact, 18 out of 21 PAPs losing a lease are medium to large scale farms with additional land 
beyond the Project’s footprint. These PAPs may prefer to invest the compensation amount in their existing 
operations.  
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area per crop, average yields, local market prices, and standard operating 
costs for one year. This was then multiplied by four. 

o When crops were not visible due to seasonal conditions, a market analysis 
was conducted as described above based on either the crop types declared 
by the PAP or physical traces of crop residue visible on the land. 

Furthermore, a 5% allowance of the total compensation for income associated with 
agricultural land was included in the compensation. Additionally, TAA will cover all costs, 
taxes and transaction fees required for affected persons to acquire a new agricultural lease 
(see section 7.4.3). 
When residual non-affected parts of a land plot become unusable following acquisition, the 
totality of the affected land plot will be acquired if the owner so wishes, at the same 
compensation rate as the rest of the affected part of the land plot (see Section 6.3.2).  

7.2.3 Compensation for Subsistence Crops 
Compensation for subsistence crops on residential land (tomorka plots) was assessed using 
a standardized methodology aligned with national valuation practice. Valuation was based 
on field surveys and site inspections, during which the type of crops, cultivated area, stage of 
growth, and overall crop condition were documented. Estimated production was derived from 
average yields for similar crops in the local area, based on available statistical data and 
agronomic benchmarks, and adjusted where necessary to reflect site-specific conditions. 
Market prices were established using prevailing local market data for the expected harvest 
period, ensuring that values reflect realistic sale conditions. 
The final compensation amount was calculated by multiplying the cultivated area by the 
expected yield per unit area and the applicable market price for the crop. Where crops had 
not yet reached maturity, adjustments were made to exclude costs that would not be 
incurred (such as harvesting, packaging, and transportation). 
To ensure compliance with Lenders’ replacement cost requirements, an allowance 
equivalent to 5% of the total compensation amount was included as disturbance allowance. 

7.2.4 Compensation for Loss of Non-Residential Structures 
The compensation for loss of non-residential structures on both agricultural and residential 
land was calculated based on (i) the market cost of the building materials required for 
reconstruction of equivalent structures, (ii) the transport costs required for transfer of 
materials and (iii) the labour costs required for reconstruction. 
The compensation for non-residential structure already includes a 5% disturbance allowance 
when the property is located on a privately owned land plot, according to national legislation. 
To meet lenders’ requirements, an additional 5% disturbance allowance was added where 
the structures were located on an agricultural land lease. 

7.2.5 Compensation for Loss of Trees 

7.2.5.1 Non-commercial trees 
Compensation for the loss of non-commercial trees was calculated using the replacement 
cost approach. During the valuation, the diameter of each tree was measured in accordance 
with the applicable national valuation methodology. The replacement cost was then 
determined using standardized valuation tables, which include construction and planting 
costs, associated expenses, contractor overheads, profit, design costs, and contingencies. 
Official adjustment coefficients and the State Statistics Committee’s Price Increase Index 
were subsequently applied to update values to the valuation date. 



Vision Invest 
New Tashkent International Airport - Uzbekistan 

7 July 2026 
SLR Project No.: 777.02406.00001 

 

 83  
 

In line with national legislation, the valuation also includes a fixed allowance for 
entrepreneurial profit. To meet lender requirements for replacement cost, an additional top-
up was applied to cover maintenance costs until replacement trees reach the same stage of 
growth. As the affected non-commercial fruit trees are young and non-productive, a 
maintenance allowance equivalent to four years of upkeep was added, based on an annual 
cost estimate of USD 2.3 per tree.28 This covers items such as irrigation, fertilisation, plant 
protection products, replacement planting, and small equipment. 
A disturbance allowance of 5% is already included under national legislation for trees located 
on privately owned land. To ensure alignment with lender replacement cost requirements, an 
additional 5% allowance was applied for trees located on agricultural leasehold land. 

7.2.5.2 Commercial trees 
For commercial trees29, which generate an ongoing income stream, compensation includes 
an additional component for the loss of income.  
This is calculated using an income-based approach to estimate the annual net income 
generated by tree crops by subtracting total production and operating costs from the 
potential gross income.  
The potential gross income (PGI) is calculated using the formula PGI = N × Y × P, where 
PGI represents the potential gross income, N is the number of trees, Y is the average annual 
yield per tree (kg/tree), and P is the average market price (UZS/kg). Total production costs 
(TC) include agrotechnical costs (AC), income tax (IT), insurance costs (IC), unforeseen 
expenses (UE), and overhead costs (OH), calculated as follows:  
AC = PGI × 41%, IT = PGI × 4%, IC = PGI × 1%, UE = AC × 15%, and OH = AC × 5%.  
Total costs are then derived as TC = AC + IT + IC + UE + OH.  
The annual net income, or lost profit (LP), is calculated as LP = PGI – TC.  
This result represents the net income generated by the trees over one year under full 
productive conditions and provides the baseline for estimating compensation over the period 
required to restore equivalent income levels.  
This value was then multiplied by the number of years required for each type of tree to reach 
their respective maturation and productivity timelines, as follows:30 

• For walnuts trees: 6 years to reach full productivity. 

• For apple trees: 4 years to reach full productivity 

• For grape trees: 3 years to reach full productivity.  
Since the two farms owning these trees are making an income exclusively from trees (see 
section 5.2.2), an additional 2 years of income loss has been added to the compensation to 
account for the time required to obtain another lease according to a conservative assumption 
and in alignment with the provisions for loss of income from annual crops (see section 7.2.2). 

 
28 Chambre de l’Agriculture (2023) Couts de Plantation, coutsdeplantation.pdf, accessed on 07.07.2026. 
29 Throughout this report, commercial trees are defined as productive fruit trees which generate an income on an 
agricultural lease / farm.  
30 The number of years required to reach full maturity was established by an agronomist based on observations 
conducted on site and desk-based research. In particular, scientific papers from technical institutions such as 
INRAE (Ephytia INRAE), Iowa State University (IOWA STATE), Science and Innovation International Scientific 
Journal in 2023, https://scientists.uz/uploads/202302/D-14.pdf, and Pennsylvania State University (PennState 
Extension) are used as sources. 

https://www.grab.fr/wp-content/uploads/2024/02/coutsdeplantation.pdf
https://ephytia.inrae.fr/fr/C/11256/Hypp-encyclopedie-en-protection-des-plantes-Le-noyer-Juglans-regia
https://yardandgarden.extension.iastate.edu/faq/how-soon-will-newly-planted-fruit-tree-begin-bear-fruit
https://scientists.uz/uploads/202302/D-14.pdf
https://extension.psu.edu/a-stepwise-guide-to-dormant-pruning-and-training-young-grapevines
https://extension.psu.edu/a-stepwise-guide-to-dormant-pruning-and-training-young-grapevines
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A disturbance of 5% for all trees lost on a privately owned land plot is already included in the 
national legislation. To ensure compliance with Lenders’ replacement cost requirements, an 
additional allowance of 5% was provided for all trees located on agricultural leases. 

7.3 Replacement of Agricultural Leases  
As outlined in Sections 7.2.1 and 7.2.5, compensation for the loss of income from 
agricultural leases is calculated on a replacement cost basis, ensuring that PAPs are 
covered for the full transitional period. This includes an assumed period of 2 years required 
to obtain an equivalent lease through the e-auction system, followed by an additional two 2 
years to re-establish commercial cropping activities, and, where relevant, further time 
allowances for perennial crops to reach productive maturity.  
Upon the payment of this compensation, PAPs will be supported in identifying their desired 
path forward to restore their livelihoods.  
Where a PAP opts not to pursue a replacement lease, this choice will be documented and 
the PAP will continue to be assisted via the livelihood restoration programme (see section 
8.0). No further compensation or assistance beyond the LRP will be provided in this case. 
For PAPs who wish to continue commercial activities on a new lease, TAA will support in 
identifying a replacement lease of equivalent or improved size, duration, and productive 
potential. Once a lease is identified and the PAP is happy with its terms and location, TAA 
will advise and support PAPs to participate competitively in the e-auction process31 and will 
cover the full cost of the lease value as well as any related transaction costs (see Section 
7.4.3). During this process, TAA will deploy all reasonable resources and demonstrable 
efforts to help in securing the most appropriate replacement lease, including proactive 
engagement with relevant authorities where this may facilitate the process.  
The process will be subject to close and continuous monitoring to ensure that all PAPs 
wishing to obtain a replacement lease are able to secure one within a maximum of 2 years 
from the date of compensation payment.32 Progress shall be reviewed on a quarterly basis 
with all relevant participants and authorities. If, despite sustained and documented efforts, 
the Project is unable to secure an adequate lease for a PAP who wishes to obtain one within 
this 2-year window, an escalation process will be initiated with local land authorities to 
identify solutions. In the unlikely event that this escalation does not result in the obtention of 
an adequate replacement lease, upon a case-by-case assessment TAA may extend 
livelihood restoration support and/or compensation until a suitable lease is secured, in line 
with the overarching principle that PAPs are not left worse off and that full restoration of 
income-generating capacity is achieved. In these circumstances, additional livelihood 
restoration or compensation shall be provided for a maximum of 3 years in addition to the 

 
31 The PAP will be the sole legal participant in the electronic auction, in accordance with the legislation of the 
Republic of Uzbekistan governing eligibility and allocation of land use rights. TAA will not act as an independent 
bidder or co-applicant but will be present in a supporting capacity, assisting the PAP with the preparation and 
submission of the application, advising on bidding strategy during the auction, and covering the full cost of the 
lease (including the winning bid amount and all associated transaction costs) on behalf of the PAP. 
32 In cases where a PAP rejects a proposed replacement land plot, TAA will undertake a documented 
assessment of the reasons for rejection. If the plot is confirmed to be comparable in terms of area, lease 
conditions, production potential, and accessibility/location relative to the PAP’s needs, TAA will support with the 
PAP securing the lease unless the PAP formally and explicitly states a documented decision not to replace their 
lease. Where the proposed plot is not deemed fully comparable, TAA will continue to identify alternative options. 
TAA will not propose more than 3 land plots to the same PAP that have been demonstrated as comparable. All 
steps, assessments, and decisions will be fully documented to ensure transparency and compliance. 
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first 2 years of compensation which were established to cover the time required to identify 
the lease.33  

7.4 Allowances 

7.4.1 Transitional Support 
Transitional support provides short term assistance to PAPs to help them manage the 
immediate impacts of displacement or loss of income. It is designed to cover reasonable 
costs arising from the transition - such as moving movable assets, transport expenses, 
reconnection to utilities, and any other necessary relocation related costs. Transitional 
support also helps PAPs while they search for new property, land, or income generating 
assets, ensuring they remain stable during the transition period. 
The following transitional support measures will be provided in addition to the compensation 
payments outlined in Section 7.0: 

• Households affected by the loss of residential land and associated residential 
building, structures trees and crops will be provided with: 
o A disruption allowance of 5% of total compensation (including land, house, crops, 

trees and structures).34 
o An accommodation allowance or temporary accommodation for up to three 

months, with a possible further three-month extension should they prove that they 
have been unable to acquire a new house. The value of this allowance will be 
calculated for each household based on the average rental cost in the region for 
a family of equal size to the one being displaced. This allowance can be replaced 
with the provision of a rental house or flat instead.35 

• Households affected by the loss of income from agricultural leases and loss of trees 
and structures on the lease will be provided with: 
o A disruption allowance of 5% of total compensation (including income, loss of 

trees and structures). This allowance is not included in national requirements.36 

• Vulnerable households affected by the loss of residential or agricultural land, and all 
associated structures trees and crops will be provided with: 

 
33 Any additional livelihood restoration assistance and/or supplemental compensation will be determined on a 
case-by-case basis, taking into account the specific circumstances of the PAP. If monetary, such support will not 
exceed the equivalent of the compensation initially provided for one year of lost income. If non monetary, 
appropriate livelihood restoration measures may include targeted, small-scale interventions (e.g. skills training or 
agronomic support) consistent with the Project’s livelihood restoration programme. In all cases, the provision of 
additional compensation or support will be subject to a maximum duration of 5 years. 
34 As explained in Section 7.2.1.1, the 5% disruption allowance for the loss of immovable property is already 
included in the calculation of compensation for residential land as per national legislation. To comply with lenders 
standards for all assets, a 5% top-up disturbance allowance has been added for the land itself. 
35 The three-month accommodation allowance reflects the typical period required for households to secure and 
transition into replacement housing following displacement. A further three-month extension is available where 
needed, upon proof of the fact that an appropriate accommodation has not been identified. 
36 A separate transitional allowance has not been applied for the loss of income from agricultural land leases. The 
four-year income compensation provided (see Section 7.2.2) is designed to fully cover both income losses and 
transitional impacts, including the time required to identify and secure a replacement lease, restore agricultural 
production, and reach pre-displacement income levels. As such, transitional costs - such as temporary income 
gaps, re-establishment expenses, and disruption during the transition period - are already embedded within the 
extended compensation period.  
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o A one-off subsistence allowance equivalent to three months’ minimum wage in 
Uzbekistan.37 

All transitional support will be provided concurrently with compensation payments. For 
physically displaced households opting for in-kind assistance to secure temporary 
accommodation, support will be delivered by TAA upon signing of the compensation 
agreements. 

7.4.2 Severance Allowance 
A severance allowance will cover the loss of employment as a result of this RAP. A total of 
24 workers were identified on the agricultural lands affected by the Project. Some of the farm 
owners interviewed as part of the Farm Survey reported that they may be able to relocate 
some of these workers to other land plots they own. However, this information could not be 
confirmed and verified at this stage. 
Consequently, this RAP considers all identified workers eligible for a severance allowance of 
six months equal to the minimum wage in Uzbekistan or the PAP’s declared and verified 
monthly income, whichever one is higher.38 

7.4.3 Reimbursement of Transactional Expenses  
All households affected by the loss of residential land, loss of agricultural land and loss of 
residential property will be provided with support for the acquisition of new leases (for 
agricultural land), obtention of land titles and cadastral registration of all new properties and 
assets, as required depending on each PAP’s need for assistance. 
All fees and taxes required to acquire and register any new lease or property purchased will 
be covered entirely by TAA to ensure that all PAPs are compensated at full replacement 
cost. 
Additionally, TAA will cover all taxes imposed by the Government on PAPs’ compensation 
amounts. 

7.5 Compensation Process 
As presented in section 10.1, PAPs will have to sign a written expropriation notice four 
months before the handover of all affected land and property. In the period between this 
notice and the payment of compensation, TAA will compensate all PAPs before any land 
clearing works commence. 
As outlined in section 14.1, the Khokhimiyat will be responsible for the payment of 
compensations. The following sections describe the process of compensation payment, from 
disclosure to payment of packages. 

7.5.1 Disclosure of Compensation Rates to Affected Households 
The first step of the compensation process will be the disclosure of the entitlement packages 
and the compensation rates to affected households. 
Once the RAP is approved by the lenders, TAA will organise public meetings at Makhalla 
and Khokhimiyat level to disclose compensation rates and all other entitlements (including 
livelihood restoration measures) to PAPs. Specific engagements will be organised with 

 
37 The three-month subsistence allowance for vulnerable households is provided in addition to disturbance and 
transitional allowances to reflect their lower economic resilience and reduced capacity to absorb and recover 
from displacement impacts. 
38 The six-month severance allowance reflects a reasonable period for affected workers to secure alternative 
employment, taking into account local labour market conditions. 
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female PAPs as well as other vulnerable households to ensure that their inputs and 
concerns are recorded. 

7.5.2 Endorsement of Compensation Packages 
After entitlements have been disclosed, the Project will contact each affected household to 
present them with their individual Compensation Package. A Compensation Form will be 
given to each affected household, including the inventory of affected assets and the 
measurements of each affected land plot, along with the unit rates and the total 
compensation amount and all livelihood restoration measures the household is entitled to. 
Should households prefer in-kind compensation options instead of cash compensation, this 
preference shall be expressed at this stage. TAA will be required to explicitly ask the PAP to 
make this decision. 
If the PAPs disagree with the valuation, individual negotiation will be undertaken to (i) 
explain the methodology used in detail, (ii) understand the point of view of the affected 
people and the reasons behind the disagreement, and (iii) if necessary, review the valuation 
in the light of the elements provided by the PAP. It must be noted that should a PAP 
questions the compensation amount and/or valuation methodology, TAA shall review the 
concerns raised. Where, following such review, there are reasonable grounds39 to warrant 
further assessment of the valuation, TAA shall arrange for an independent alternative 
valuation by a reputable specialized organization or qualified expert. The cost of such 
valuation shall be borne by the Project Company. 
A maximum of two weeks of negotiation will be allowed before a final compensation package 
is agreed. If the PAP still disagrees with the compensation amounts, they can resort to the 
Grievance Redress Mechanism (GRM).  
The Form will be signed by the PAPs and the Khokhimiyats under the supervision of TAA. 
One copy of the signed form will be given to the affected household, and another will be kept 
by the Project. Compensation agreements will be issued in the names of both spouses, and 
a signature will be required by both. 

7.5.3 Opening of Bank Accounts 
At least one month before payment, a payment date will be announced to all PAPs. 
As soon as the date is announced, bank accounts will be opened for PAPs who do not have 
any. Where bank accounts are already in place, TAA will provide support to the PAPs to turn 
them into shared accounts to ensure that both spouses have access to compensation. 

7.5.4 Payment of Compensation 
In compliance with the Lenders’ requirements, all compensation will be paid and received by 
the affected persons prior to the Project taking possession of the land. Clearing will only 
commence once PAPs have received and acknowledged a payment receipt. 
The payment of compensation will be undertaken as follows: 

• The Project will inform PAPs at least one month in advance of the payment date. 

 
39 Reasonable grounds may include documented evidence that the valuation contains material errors, omissions, 
or inconsistencies that could affect the compensation amount. Examples include, but are not limited to: errors in 
asset inventory or measurement (e.g., omitted or miscounted assets); incorrect application of valuation methods; 
mathematical or calculation errors; inappropriate deductions such as depreciation where replacement cost 
principles require otherwise; use of inaccurate asset characteristics or ownership information; reliance on non-
comparable, outdated, or insufficient market evidence; failure to apply the approved compensation methodology 
set out in the RAP; or other substantiated discrepancies identified through review of the valuation report, asset 
inventory, market study, or RAP documentation. 
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• The payment will be issued by the Khohimiyat to the registered bank accounts of the 
PAPs. All financial records pertaining to compensation payments (i.e. payment slips) 
will be archived for monitoring purposes. 

• Once the payment has been made, all PAPs (including female spouses) will be 
required to sign a payment receipt. All other adult members of the households will 
have to be present for the signature of this receipt. 

Once the payment receipts are signed and all affected lands and properties are vacated as 
per the expropriation notice, land demarcation and clearing activities will begin. 

7.5.5 Update of Compensation in Case of Payment Delay 
The Lenders require that compensation amounts are updated when the period of time 
between calculation of compensation rates and payment of compensation is extensive. 
To comply with Lenders Requirements, the Project will apply an annual interest rate to the 
compensation rates, if compensation rates are not paid within one year after the valuation 
exercise (January 2027). The interest rate will be the average percent of annual interest 
offered by commercial banks on fixed deposits. 

7.5.6 Support for Female PAPs 
As outlined in section 4.2.3.8, women have reduced access to, and decision-making power 
over, the household’s finances in the Project Area. 
The following entitlements and support measures have been defined to ensure that female 
PAPs (including both female household heads and female members of male-headed 
households) have equal access to compensation: 

• When women are not the direct beneficiaries of compensation (asset or landowners), 
female spouses will be considered co-beneficiaries of compensation. Support will be 
provided for PAPs to open shared bank accounts where this is not already in place. 
Compensation will be paid exclusively in these shared accounts. 

• When women are not the direct beneficiaries of compensation (asset or landowners), 
female spouses will be required to sign compensation packages and compensation 
payment receipts. 

• Female PAPs will be engaged separately during disclosure, to ensure that their 
feedback is taken into account. 

• All adult household members of all affected households, including daughters and 
sons, will join the disclosure of compensation packages. 

• All beneficiaries of compensation will be encouraged to join the financial literacy 
training provided with their spouse. 
  



Vision Invest 
New Tashkent International Airport - Uzbekistan 

7 July 2026 
SLR Project No.: 777.02406.00001 

 

 89  
 

8.0 Livelihood Restoration Measures 
The Lenders’ policies on Involuntary Resettlement require that the Projects assist displaced 
persons in their efforts to improve, or at least restore, their livelihoods and living standards, 
in real terms, to pre-displacement levels or to levels prevailing prior to the beginning of 
project implementation, whichever is higher. 
The information used to establish the Livelihood Restoration Programme is based on the 
socioeconomic research summarised in section 4.0. 
The livelihood restoration approach is based on the following principles: 

• All households will be eligible to at least one of the livelihood restoration measures. 

• In order to reflect the multifaceted nature of livelihood strategies, a combination of 
approaches and activities will be available to adequately support the transition and 
changes experienced by affected people. 

• Options to both strengthen agricultural skills and diversify livelihoods have been 
provided to suit different PAPs’ needs and preferences. 

• The eligibility to livelihood restoration measures will be at a household level. This 
means that livelihood entitlements will not be limited to the heads of households but 
will be extended to all household members. 

8.1 Overview of Current Livelihood Constraints 
Section 4.2.4 described in detail the livelihoods of the households which will be physically 
and economically displaced. This section aims to delve deeper into the factors limiting the 
productivity and effectiveness of the livelihood strategies currently followed by the affected 
communities. It is based on the constraints flagged by local communities during interviews 
conducted in 2026. The aim of this analysis is to support the definition of appropriate and 
effective measures to ensure that the project contributes as much as possible to improving 
current levels of productivity and income. 
The affected households rely on subsistence agriculture or small-scale local trade and 
seasonal labour as primary sources of livelihoods. Consequently, most of the affected 
households’ livelihoods are land-based, with some households relying on small kitchen 
gardens and animal husbandry as secondary sources of income or to supplement food 
sources. Some individuals work at factories and plants in Tashkent City and adjacent 
industrial zones, which is facilitated by its proximity to the capital. 
The affected households fall into three broad livelihood types: 

• Households who live within the project area and depend on their tomorka gardens, 
small livestock and occasional low paid jobs in Tashkent or on fields around the 
Project Site. 

• Households who live outside the Project Site but rely on agricultural labour within it, 
generally through seasonal and unstable work. 

• Households who own farmland in the Project Site and depend almost entirely on 
agricultural production, including several small-scale family farms. 

Across these groups, consultations held in 2026 highlight a series of constraints that limit 
income stability, reduce productivity and restrict the ability of households to strengthen or 
diversify their livelihoods. 
Residents living within the project area face limited mobility due to poor road conditions, 
which restrict access to markets, services and employment. During the rainy season and 
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winter months, the road often becomes impassable, making it difficult to sell produce or 
transport goods without relying on intermediaries and paying elevated costs. 
Households that depend on agricultural labour report that available work is seasonal, low 
paid and highly unreliable. These conditions drive many young people to seek opportunities 
elsewhere, contributing to youth out migration and further reducing the local labour pool. 
Farm owners are constrained by limited access to affordable land, limited diversification and 
low value addition in current agricultural activities.  This is largely due to legal restrictions on 
land use for wheat and cotton, limited knowledge of alternative production systems, 
processing techniques, and potential markets, as well as weak integration into higher-value 
market segments, which together limit income growth despite exceptionally strong 
production conditions. 
All household groups face limited opportunities for skills development or vocational training. 
This restricts the ability of residents to enter new sectors or improve their earning potential 
and contributes to high rates of youth unemployment. Women’s economic opportunities are 
further constrained by substantial unpaid care responsibilities. 

8.2 Livelihood Restoration Measures 
The livelihood restoration programme includes five measures. Each category of PAP 
identified in Section 6.1 is eligible to at least two livelihood restoration measures. Vulnerable 
households are eligible to all of the measures. 
Table 8-1 below summarises the objective and eligibility criteria for each of the five 
measures. 
Each measure is described in detail in the following sections.  

Table 8-1 Summary of Livelihood Restoration Measures 

LRM Objective Eligibility Access 
LMR 1 – Financial 
Literacy & 
Compensation 
Management 
Training 

Support effective use 
of compensation and 
long-term livelihood 
planning 

All households Up to 2 members per 
household  

LMR 2 – Transitional 
Food Supply Basket 

Maintain food 
security during 
transition period 

All physically 
displaced 
households 

Provided at 
household level 

LMR 3 – Transitional 
Livestock Feed 
Supply Basket 

Prevent loss of 
livestock due to 
temporary loss of 
fodder 

All physically 
displaced 
households owning 
livestock 

Provided at 
household level 

LMR 4 – Skill 
Diversification 
Training 

Support access to 
alternative or 
additional income 
opportunities 

All households Up to 2 members per 
household 

LMR 5 – Agricultural 
Improvement 
Support 

Improve productivity 
and resilience of new 
land plots 

All households 
loosing residential or 
agricultural land 

Provided at 
household level 
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8.2.1 [LRM 1] Financial Literacy and Compensation Management Training 
To support households in managing compensation payments and in making informed use of 
the other entitlements offered by the Project, a local partner, whether NGO or CSO, will be 
appointed to deliver a short programme of training sessions. These sessions will focus on 
sustainable livelihood growth, including practical guidance on how to manage compensation 
payments, how to make use of in-kind livelihood support, and how to plan for long-term 
income improvement. 
Each household will be invited to nominate two participants. Where the compensated 
household head is male, the Project will strongly encourage the participation of his spouse. 
As detailed in section 11.4, special transport assistance will be provided to PAPs with 
disabilities or mobility issues or PAPs located far from the workshop venue. 
The Sustainable Livelihood Improvement Training will be delivered in two stages: 

• The first part will be conducted in separate groups for men and women to ensure that 
both groups can express their perspectives and concerns freely. This session will 
introduce approaches for managing compensation in ways that support long term 
stability and will outline how livelihood restoration entitlements can be used to 
strengthen or diversify household income. 

• The second part of the training will bring all participants together. During this stage, 
each pair of household representatives will receive tailored support to develop a 
sustainable livelihood improvement plan. This plan will outline how the household 
intends to use compensation, in kind support and existing skills or resources to build 
a more resilient and productive livelihood in the years following resettlement. 

8.2.2 [LRM 2] Transitional Food Supply Basket 
Information gathered during the census and socioeconomic survey reveals that affected 
households typically rely on their tomorka plots for a substantial portion of their annual food 
needs, including potatoes, vegetables and fruit (see section 4.2.4.6). 
It is assumed that physically displaced households will not have access to cultivable land for 
roughly one year after displacement. In fact, their initial focus after displacement is expected 
to be securing housing rather than reestablishing kitchen gardens, and because the growing 
season begins in March, they will be unable to plant summer crops even after moving into 
their new homes. 
To mitigate the temporary loss of self-produced food, the Project will provide a transitional 
food basket to all physically displaced households for a period of one year. The food basket 
is designed to qualitatively match the main categories of food that families would normally 
grow for their own consumption each year. The basket will therefore include staple crops 
and garden produce representative of an average tomorka (potatoes, vegetables, and fruits), 
ensuring that households maintain adequate food security while they re-establish 
themselves in their new homes and until they are able to resume cultivation. 

8.2.3 [LRM 3] Transitional Livestock Feed Supply Basket 
To address the temporary loss of fodder resulting from land acquisition, the Project will 
provide a one-year livestock feed basket to all households that own livestock (as private 
household assets, not as part of their commercial activities) and lose land, whether the land 
taken is agricultural or residential. This includes the 16 physically displaced households and 
the 7 farmers losing agricultural land. Livestock play an essential role in these communities, 
serving both as a source of food and as a form of household savings, as animals can be sold 
during periods of financial difficulty. Without access to fodder, households may be forced into 
distress led sales, resulting in permanent loss of productive assets. 
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To prevent such losses, the Project will supply livestock feed equivalent to the average 
annual fodder requirements associated with a typical household’s livestock holdings. The 
feed quantities will be the same for all eligible households and have been calculated based 
on the average number and type of animals typically owned in the Project area, as well as 
their standard annual feed needs. This measure ensures that all affected livestock owning 
households are supported through the transition period until they regain access to land for 
fodder production. 

8.2.4 [LRM 4] Skill Diversification Training 
Labour market assessments in the Project area (see section 4.2.3) indicate a growing 
demand for workers with technical and service-related skills, particularly in retail and 
manufacturing. In this context, the Project aims to strengthen PAPs’ access to new income 
opportunities by supporting skill diversification and enabling a shift - where desired - from 
agriculture to alternative or complementary livelihoods. 
To achieve this, the Project will offer 12 skill building workshops over a three-month period, 
with up to two members from each affected household eligible to participate. These partners 
will equip participants with practical skills relevant for non-agricultural employment, business 
start-ups, or supplementary income generating activities. 
PAPs will be able to choose between two training courses. The exact two training courses 
will be selected in collaboration with the Regional Agencies that are already responsible for 
delivering vocational training programmes in the Tashkent region. They may include any of 
the following: 

• Entrepreneurship & business. 

• Retail and customer service skills. 

• Carpentry, plastering or any other industrial or construction trade basics. 

• Craft making and e-commerce skills. 
In collaboration with regional authorities, TGA will identify two qualified technical partners to 
deliver these workshops. 
To ensure effective and equitable participation, the Project will cover the full cost of the 
workshops, including training fees, transportation, and childcare for up to two participants 
per household. These measures are essential to eliminate financial and caregiving barriers 
that could otherwise prevent PAPs from attending. 
All households are eligible for this support. Female spouses of household heads will be 
strongly encouraged to participate, unless she opts not to do so. 
In addition to the workshops mentioned above, any PAP employed by the Project will receive 
targeted on-the-job training to enhance their performance and strengthen newly acquired 
skills. This training will also support the development of additional competencies, helping 
them build knowledge that is transferable to future employment opportunities. 

8.2.5 [LRM 5] Agricultural Improvement Support 
The Project will provide targeted support to all households who have lost residential or 
agricultural lease land, with the aim of improving farming and gardening practices on their 
newly acquired plots. This support will be delivered by a Project-appointed agronomist for up 
to one year, in close collaboration with regional and local agricultural agencies and farmers’ 
councils, as needed. 
Each eligible household will receive individualised, one on one assistance. As soon as a 
PAP acquires new land (whether agricultural farmland or a tomorka plot), the agronomist will 
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conduct an initial assessment of the plot. Based on this assessment, the agronomist will 
design a tailored annual support plan for the household. The support provided may include: 

• Diversification of production, such as introducing higher value-added or short cycle 
crops. 

• Development of small-scale processing and valorisation activities for agricultural 
products and by-products. 

• Strengthening the integration of crop and livestock production to enhance farm 
efficiency and resilience. 

• Facilitating access to existing urban markets, particularly in Tashkent City. 
During the initial assessment phase, the agronomist will undertake farm-by-farm evaluations 
to identify feasible diversification options and connect farmers with relevant advisory 
services and programmes, in collaboration with local and regional farming structures. 
For physically displaced households, the agronomist will provide tailored guidance on 
maximising the productivity of food and fruit crops in their newly acquired tomorka gardens. 
An evaluation of soil fertility and characteristics will be conducted once households have 
resettled. If the soil quality of the new tomorkas is lower than what PAPs previously had, the 
agronomist will recommend context appropriate and technically feasible measures for soil 
management, fertility preservation, and soil improvement. 

8.3 Additional Support Measures 

8.3.1 Resettlement Assistance  
The Project will provide resettlement assistance to support PAPs in relocating to a location 
of their choice. The type of support will depend on the compensation option selected by the 
PAP, as follows: 

• For households opting for in-kind compensation (see Section 7.2.1.2), TAA will 
identify suitable replacement land and housing, ensuring that options meet the needs 
and preferences of the PAPs.  

• For households choosing cash compensation (see Section 7.2.1.1), the TAA will, 
should PAPs wish to be assisted in their relocation, provide logistical support during 
the resettlement process, including assistance in identifying suitable properties and 
facilitating relocation arrangements. Please note that such assistance will be 
determined on a case-by-case basis with each PAP, based on the PAP’s needs as 
well as the resources available   

As outlined in Section 11.2, a significant proportion of PAPs have expressed a preference to 
remain within Khalkabod makhalla (namely in Khalkabod village). In response, the Project 
will make all reasonable efforts to facilitate relocation within this area. This will include 
conducting an assessment of the local housing market and the availability of land and 
housing in Khalkabod to support PAPs in identifying suitable options. Should constraints be 
identified that limit the feasibility of relocation within Khalkabod, the Project will engage with 
PAPs through consultations to identify and agree on alternative locations that align with their 
preferences. 
In addition to the measures described above, the Project will facilitate access to 
psychosocial support services for PAPs who may experience stress or anxiety associated 
with displacement and livelihood changes. This will include providing information on locally 
available counselling and social support services, as well as referrals to relevant public or 
community-based providers where appropriate. While the need for such support is not 
expected to be significant - given that physically displaced households will be resettled in 
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close proximity to their current locations, thereby maintaining social networks and access to 
familiar services - this measure ensures that PAPs have access to appropriate assistance 
should they wish to seek support in coping with the transition. 

8.3.2 Support for Worker Households 
All members of the workers’ families will be eligible to priority consideration for recruitment 
by the Project, provided that they meet the health and skills requirements for available 
positions. 

8.3.3 Support for Vulnerable Households 
As outlined in section 4.2.4.8, 13 households were identified as vulnerable. 
National law does not provide any requirements for the support or assistance of vulnerable 
groups in relation to livelihood restoration because of land acquisition impacts. However, the 
Project will be required to provide support to vulnerable groups to meet Lenders’ 
requirements.  
The following support will be provided to vulnerable households, as outlined in the 
Entitlement Matrix: 

• Facilitation of enrolment in suitable state welfare programmes. The specific 
programmes to which the household will be eligible will be identified in a one-on-one 
engagement with vulnerable PAPs, conducted by TAA’s CLO in collaboration with 
the Makhallas. 

• Priority consideration recruitment will be given to the members of vulnerable 
households, subject to meeting the health and skills requirements necessary for the 
available jobs. 

8.3.4 Support for Vulnerable Individuals 
As identified in Section 4.2.3.10, individual vulnerabilities may affect an individual’s ability to: 

• Access and understand Project-related information. 
• Participate in consultations and decision-making processes. 
• Physically relocate. 
• Re-establish livelihoods or adapt to new living conditions. 

To address these challenges, the Project will provide targeted, individualised support 
measures to each person identified as experiencing mental and physical impairments that 
could result in any of the aforementioned activities.  
The measures may include, but are not limited to: 

• Assistance with transportation and logistics during relocation. 
• Support for packing, moving, and settling into replacement housing. 
• Provision of additional one-on-one consultations. 
• Facilitation of engagement with local authorities.  

These measures will be implemented in coordination with the engagement provisions 
outlined in Section 11.4, ensuring that individuals with specific needs are able to participate 
meaningfully in, and equally benefit from, the RAP implementation process. 
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9.0 Institutional Arrangements and Responsibilities  
The operational responsibilities for the preparation and implementation of the RAP are 
outlined in the following paragraphs. 
As outlined in Section 14.0, TAA and the Public Partner are currently in the process of 
defining the most appropriate process for disbursing compensation to PAPs and for funding 
the expenses associated with the various relocation-related activities. Although the 
arrangements have not been finalised, the proposed approach is expected to differ from the 
regulatory process described in Section 3. Under the regulatory framework, compensation 
funds are first paid into a Compensation Fund at the ministerial level, and a Regional 
Compensation Fund under the respective Khokimiyat is responsible for transferring 
approved compensation amounts directly to the bank accounts of affected individuals. 
In contrast, for this RAP the proposed approach is that TAA will deposit the required 
compensation amounts into an escrow account. Once these funds have been deposited, the 
Tashkent Khokimiyat will request the Private Partner to instruct the Bank to release the 
corresponding portions of the Compensation Amount to the Khokimiyat. These funds will 
then be used exclusively for making immediate payments to affected parties. 

9.1 TAA 
TAA has overall responsibility of the RAP’s implementation and monitoring in compliance 
with the lenders’ standards as defined in this document. 
TAA will have the following overarching responsibilities: 

• Implementation and monitoring of the RAP. 

• Implementation of resettlement assistance (in-kind compensation). 

• Funding of compensations and allowances described in Section 7.0. 

• Funding and provision of resettlement support and livelihood restoration activities. 

• Stakeholder engagement and grievance management.  
Table 9-1 below summarises their responsibilities for the implementation of the RAP per 
team member. 
It is noted that the members listed in the table are not yet in place and will need to be 
recruited by TAA. Their recruitment has been included in the steps required to implement the 
RAP and accounted for in the schedule (see section 10.1). 

Table 9-1: TAA RAP Implementation Responsibilities 

MEMBER Responsibilities 
E&S Coordinator Responsible for the overall E&S performance of the Project, including the 

implementation of the RAP 
Review of the RAP and submission to the Lenders 
Disclosure of the RAP on Company’s website 

E&S Advisor Assisting the E&S Manager 
Responsible for overseeing CLO and preparing monitoring reports 

Chief Liaison Officer 
(CLO) 

Reporting to the E&S Coordinator 
Responsible for the day-to-day implementation of the RAP, including: 
Public disclosure of the RAP to PAPs and local authorities. 
One-on-one meetings with PAPs to disclose compensation packages 
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MEMBER Responsibilities 
Provision of payment receipts to PAPs 
Regular engagement throughout the implementation of the RAP  
Ongoing grievance management  
Provision of assistance to identify replacement lands and property and 
temporary accommodation (transitional support) 
Development of monthly monitoring reports 

Female CLO of Focal 
Point (if CLO is not 
female) 

Receiving, tracking and responding to grievances related to gender-based 
violence and harassment.  

Technical Partners for 
Livelihood 
Restoration 

NGO or other third parties recruited for the implementation of specialised 
Livelihood Restoration Activities. 

9.2 Uzbekistan Airports 
In accordance with the Decree of the President of the Republic of Uzbekistan No. PP-353 
dated November 25, 2025 and as State Partner in the Project, JSC will be in charge of 
assisting in the implementation of the RAP. 
As Public Partner, Uzbekistan Airports will have the ultimate responsibility over the 
implementation of the RAP. They will assume the following responsibilities: 

• Coordinating engagement with governmental authorities as required. 

• Reviewing monitoring reports. 

9.3 Khokhimiyat  
The Khokhimiyat will be responsible for managing the expropriation process. 
As such, they will: 

• Application for expropriation to the executive body of the Regional Compensation 
Fund. 

• Provide expropriation notices to PAPs, four months before the required vacation 
date. 

• Sign compensation agreements with PAPs. 

• Requesting the banks release the funds to execute compensation payments from the 
escrow account created by TAA (see section 14.1).  

• Execute compensation payments to PAPs. 

• Withdrawing the lands and transferring them to the Agency for State Asset 
Management. 

9.4 State Asset Management Agency  
The State Asset Management Agency will be responsible for transferring the land required 
for the airside infrastructure to Uzbekistan Airports for free lease, and the land required for 
the landside infrastructure to TAA for a duration of 35 years. 
 



Vision Invest 
New Tashkent International Airport - Uzbekistan 

7 July 2026 
SLR Project No.: 777.02406.00001 

 

 97  
 

10.0 RAP Implementation 
Section 10.1 outlines the steps which will have to be taken to implement the RAP. 
The schedule for these actions is presented in section 10.2. 

10.1 Steps Required to Implement the RAP 
The steps and activities needed to implement this RAP, including the acquisition of land, 
consultation with affected people, implementation of compensation payments and provision 
of all additional entitlements defined in this document and monitoring are listed below in 
Figure 10-1. 

Table 10-1: Steps Required to Implement the RAP 

# Implementation activities Responsibility 

RAP Approval 

1.1 Submission of the RAP to lenders for approval TAA 

Establishment of RAP Team and Implementation Arrangements  

2.1 Identification and recruitment of technical partners for 
livelihood restoration 

TAA 

Engagement with Affected Households and Compensation Payment 

3.1 Provision of expropriation notice to PAPs (four months 
before handover) 

Khokimiyat 

3.2 Public disclosure of the RAP to PAPs and local 
authorities 

TAA 

3.3 Disclosure of the RAP on Lenders’ website Lenders 

3.4 Disclosure of the RAP on Company’s website TAA 

3.5 One-on-one meetings with PAPs to disclose 
compensation packages 

TAA and Khokimiyat 

3.6 Disbursement of compensation funds into an escrow 
account 

TAA 

3.7 Announcement of compensation payment date (one 
month before payment) 

Khokimiyat 

3.8 Opening of bank accounts (shared for married couples) 
when not already in place 

TAA 

3.9 Negotiation and finalisation of compensation packages TAA and Khokimiyat 

3.10 Signature of compensation packages Khokimiyat  

3.11 Implementation of livelihood restoration measure 1 
(financial training) 

TAA 

3.12 Payment of compensation Khokimiyat 
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# Implementation activities Responsibility 

3.13 Provision of payment receipts to PAPs Khokimiyat 

Stakeholder Engagement and Grievance Management 

4.1 Regular engagement throughout the implementation of 
the RAP  

TAA 

4.2 Ongoing grievance management  TAA 

Resettlement Assistance 

5.1 Assistance with the identification of temporary and 
permanent replacement land and housing 

TAA 

5.2 Payment of necessary fees and taxes to obtain the new 
lands 

TAA 

5.3 Harvest of crops and salvaging of trees and materials 
from the affected lands 

PAPs 

5.4 Handover  Khokimiyat and TAA 

5.5 Documentation of vacation of lands Khokimiyat and TAA 

Project Access to Lands 
The procedure for the acquisition of land for the Project is set in the Decree of the President of the 
Republic of Uzbekistan No. PP-353 dated 25th November 2025 and the Land Code of the Republic of 
Uzbekistan. 

6.1 Ensuring that lands have been vacated by the agreed 
date. 

Khokimiyat 

6.2 Land plots are withdrawn for public needs and 
transferred to Agency for State Asset Management with 
the right of permanent use.  

Khokimiyat 

6.3 State Asset Management Agency transfers the land 
required for the airside infrastructure to Uzbekistan 
Airports JSC for free lease, and the land required for the 
landside infrastructure to TAA for a duration of 35 years.  

State Asset Management Agency 

6.4 Land clearing EPCs 

6.5 Start of construction activities EPCs 

Livelihood Restoration 

7.1 Implementation of livelihood restoration measures 2, 3, 
4 and 5 

TAA’s technical partner 

Monitoring 

8.1 Internal monitoring TAA 

8.2 Independent monitoring Consultant 

8.3 Internal completion report TAA 
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# Implementation activities Responsibility 

8.4 Independent completion audit Consultant 

10.2 Schedule for RAP Implementation 
Figure 10-1 shows the schedule for the implementation of the RAP. 
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Figure 10-1: RAP Implementation Schedule 
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11.0 Stakeholder Engagement 
Stakeholders are defined as (i) individuals, groups, or local communities that may be 
affected by a project, positively or negatively, and directly or indirectly, and (ii) parties who 
may be able to influence the Project because of their legal mandate, knowledge, and/or 
social or political influence. 
Section 11.3 presents the stakeholder engagement activities related solely to the RAP. 

11.1.1 Stakeholder Identification 
Table 11-1 provides an overview of the Project stakeholders affected and/or with an interest 
in the land acquisition and resettlement activities. 

Table 11-1: Stakeholder Identification and Mapping  

Stakeholder Concern/Role 
Stakeholders Affected by Land Acquisition 
Physically displaced households Impacted by the loss of housing and residential land 

Economically displaced households Impacted by the loss of livelihood means 

Vulnerable households (see section 
4.2.4.10) 

May encounter issues when (i) finding alternative or 
additional land resources, (ii) negotiating fair 
compensation for the loss of land and destruction of crops, 
(iii) restoring their means of livelihood after economic 
displacement and (iv) building and settling into a new 
house after physical displacement. 

External Stakeholders 
Uzbekistan Airports JSC Responsible for assisting with the implementation of the 

RAP. Will be contacted as required for coordination 
support and will review monitoring reports. 

Ministry of Transport Responsible for the overall implementation of the RAP. 
Will oversee monitoring reports. 

Tashkent Region Khokhimiyat Responsible for the management of the expropriation 
process, the Khokhimiyat will provide expropriation notices 
to PAPs, withdraw lands and transfer them to the Agency 
for State Asset Management.  

Local media Can be used by the Project for the dissemination of 
information regarding land acquisition and the 
resettlement process. 

 

11.2 Engagement and Consultation Conducted to Date 
The following section describes the engagement activities undertaken to date as part of the 
Project’s land acquisition process. 
A range of stakeholders were consulted during November and December 2025 through to 
January 2026. Table 11-2 provides a summary of the relevant stakeholder meetings that 
pertained to the resettlement process.  
Evidence of conducted stakeholder engagement is provided in Appendix C. 
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Table 11-2: Relevant Stakeholder Meetings during the ESIA Process 

Date Stakeholder / Group Topics of discussion 
22 November 
2025 

Urtachirchik District Khokimiyat 
Kuyichirchik District Khokimiyat 
Cultural Heritage Agency   

Coordinate stakeholder engagement 
planning and working group 
organisation 
Coordinate identification and protection 
of cultural heritage sites 

28 November 
2025 

Chirchiq-Ohangaron Irrigation 
Systems Basin Administration  
Tashkent Regional Main Department 
of Tourism and Cultural Heritage 

Coordinate stakeholder engagement 
planning  

04 December 
2025 

Tashkent Regional Department of the 
Cadastre Agency 
Tashkent Regional Department of the 
State Cadastre Chamber of the 
Cadastre Agency 
Tashkent Regional Main Department 
of Architecture and Construction 
Tashkent Regional Department of the 
Committee for Religious Affairs 
Tashkent Regional Representation of 
the Spiritual Administration of Muslims 
of Uzbekistan 
Tashkent Regional Council of 
Farmers, Dekhan Farms, and 
Household Landowners (tomorkas) 

Cadastral data and digitisation of land 
records.  
Facilitation of information requests 
through Khokimiyat channels.  
Land acquisition procedures, 
compensation processes and 
coordination with affected communities.  
Importance of transparent 
communication with population and 
compliance with national legislation and 
international standards. 

05 December 
2025 

Tashkent Regional Department of 
Agriculture 
Hududgaz Tashkent Gas Supply 
Branch 
Head of Tashkent Regional Health 
Department 
Ministry of Water Resources 
Ministry of Health  
Sanitary and Epidemiological Welfare 
and Public Health Service of The 
Republic of Uzbekistan 

Coordinate stakeholder engagement 
planning  
Identification and management of 
impacts 

09 December 
2025 

Tashkent Regional Road Construction 
Department 
Center for State Sanitary and 
Epidemiological Surveillance of 
Tashkent Region (SES) 
Ministry of Ecology, Environmental 
Protection and Climate Change 
(MECCP) 
Ministry of Transportation 
State Committee for Roads 

Identification and management of 
impacts 

10 December 
2025 

Local Orthodox Church caretaker 
Retired Priest and Cemetery worker 
Chairman of the Halkobod makhalla 

Orthodox cemeteries located within the 
project footprint 
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Date Stakeholder / Group Topics of discussion 
Tashkent Region Khokhimiyat Verify cemetery information and 

coordinate community engagement 

24-25 December 
2025 

Project affected households in all four 
makhallas 

Planned surveys, compensation 
process, cut-off date and grievance 
mechanism 
A brochure (Annex C) presenting the 
cut-off date and resettlement process 
was shared with PAPs and authorities 
during the meeting. 

Priests, Imams and Next of Kin of the 
deceased 

Religious considerations related to 
cemetery relocation and community 
sensitivities 

Tashkent Regional Department of the 
Makhalla Association of Uzbekistan 

Organisation of public consultations 
and dissemination of project 
information to local communities 
Stakeholder engagement activities 
throughout project lifecycle. 

28 – 31 January 
2026 

Project affected households in all four 
makhallas 

Dissemination of project information to 
local communities 

30 April 2026 Project affected households in 
Khalkobod, Surum and 
Yangiyul makhallas 

As part of the ESDD process, 
representatives of lenders and lenders' 
advisor held meetings with the PAHs to 
discuss the resettlement-related 
matters, concerns, and to confirm that 
the required studies, censuses, 
valuations had been conducted.   

As indicated in sections 4.2.1.1 and 4.2.1.2, both quantitative and qualitative socioeconomic 
surveys were undertaken in January 2026. The list of stakeholders engaged and consulted 
with during these surveys is summarised in Table 4-1 and Table 4-2. 
The main comments or concerns raised by stakeholders were: 

• Households in Khalkobod expressed strong emotional and ancestral attachment to 
their place, reinforced by the nearby cemetery. They are worried about losing these 
ties and want collective relocation if resettlement occurs.40 

• Community interest in employment opportunities, infrastructure improvements, and 
local business participation during construction and operation phases. 

• Employment eligibility, procurement opportunities, infrastructure development, 
environmental impacts, and project timeline.   

• Cemetery relocation, compensation eligibility, cadastral status and potential 
infrastructure changes.   

 
40 While households expressed a preference for collective relocation, consultations with local authorities indicated 
that this option is not feasible due to limited availability of sufficiently large land plots to accommodate all affected 
households together while maintaining equivalent housing and garden standards. In later engagements in May 
2025, communities confirmed they are happy to individually relocate to nearby communities with improved 
infrastructure instead of looking for a collective replacement land.  
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• Community expressed general support while emphasising importance of respectful 
cemetery relocation and transparent engagement. 

• Community expressed a preference for relocation within Khalkobod. 

• Future infrastructure projects and potential for indirect impacts. 

• Significant infrastructure gaps, including: 
o Unpaved, eroded, and impassable roads, especially in winter, limiting mobility 

and access to education. 
o Lack of gas supply in Khalkobod. 
o In some villages, water quality is poor (high salinity) and not potable. 
o Children face difficulty reaching schools due to distance and poor road 

conditions. 

11.3 Consultation Programme for the RAP Implementation 
Table 11-3 lists the stakeholder engagement activities to be performed during the 
implementation of the RAP. 
TAA’s CLO will be responsible for conducting all engagement with PAPs, alongside 
governmental authorities where required.
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Table 11-3: Stakeholder Engagement During the Implementation of the RAP 

Action Stakeholder Schedule Method Responsible 

Provision of expropriation notice 
to PAPs 

Affected households Four months before handover Individual meeting 
and letter 

TAA + 
Khokhimiyat 

Public disclosure of the RAP Affected households 
and authorities 

As soon as the RAP is approved by 
lenders 

Public meetings at 
Makhalla and District 
level 

TAA 

One-on-one meetings with PAPs 
to disclose compensation 
packages 

Affected households As soon as the RAP has been 
disclosed 

Individual meeting TAA 

Announcement of compensation 
payment date 

Affected households One month before compensation 
payment 

Individual meeting TAA 

Opening of bank accounts (shared 
for married couples) when not 
already in place 

Affected households As soon as the compensation 
payment date is announced 

Individual meeting TAA  

Negotiation and finalisation of 
compensation packages 

Affected households Within two weeks from the disclosure 
of compensation packages  

Individual meeting TAA 

Signature of compensation 
packages 

Affected households As soon as compensation packages 
have been finalised 

Individual meeting TAA 

Identification of replacement land 
and housing 

Affected households 
who requested this 
support 

As soon as compensation packages 
have been signed 

Individual meeting TAA 

Announcement of compensation 
payment date to PAPs 

Affected households As soon as compensation packages 
have been signed 

Public meetings at 
Makhalla and District 
level 

TAA 

Financial literacy training Affected households 
who wish to receive 
the training 

Before the payment of compensation Workshop in 
Tashkent 

TAA  
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Action Stakeholder Schedule Method Responsible 

One-on-one engagement with 
vulnerable PAPs to define suitable 
welfare schemes for enrolment  

Vulnerable affected 
households 

After payment of compensation Individual meetings TAA and 
concerned 
Makhallas 

Routine engagement during RAP 
implementation 

Affected households Continuous one-on-one engagement 
with PAPs until the RAP has been 
implemented and quarterly public 
meetings for progress updates 

Individual meetings 
and public meetings 

TAA 
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11.4 Additional Provisions for Engagement of Vulnerable People 
Some people may require additional support to ensure they can receive, understand, and 
respond to Project-related information appropriately. Table 11-4 lists all groups that may 
need dedicated communication channels to receive information on land acquisition and 
resettlement, along with the measures to be implemented to ensure fair and appropriate 
engagement with each group. 

Table 11-4: Specific Engagement Measures to Support Vulnerable PAPs 

Vulnerable PAP Potential Issues Encountered Support Measure 
PAPs with visual impairment Unable to read information on 

land acquisition.  
One-on-one discussion with RAP 
Officer and out loud reading of 
useful written information. 

PAPs with hearing impairment Unable to (i) independently 
conduct public meetings or 
focus groups on the land 
acquisition and resettlement, 
and (ii) understand information 
provided during these 
consultations. 

Ensure that a non-disabled 
person who can communicate 
non-verbally accompanies the 
disabled person at all times 
during any interaction with 
project-related parties.   
If literate, provide written 
information on all crucial 
information. 

PAPs with speaking 
impairment 

Unable to express themselves 
during any interaction with 
project-related stakeholders. 

If literate, provide a piece of 
paper during public meetings so 
the person can write down 
questions and comments to be 
addressed at regular intervals 
throughout the discussion. 
If illiterate, ensure that a 
representative chosen by the 
individual from within the family 
or, if this is not possible, from an 
NGO, accompanies the PAP and 
protects his/her interests at all 
times. 

PAPs with mental disability Unable to understand Project-
related information or to 
express himself / herself about 
fears or wishes related to the 
Project. 

Ensure that a representative 
chosen by the individual from 
within the family or, if this is not 
possible, from an independent 
organisation, is accompanying 
the PAP and protecting his / her 
interests at all times 

PAP with physical impairment 
(difficult or impossible to walk) 

Unable to join public 
consultations and grievance 
redress meetings. 

Provide transportation with a 
Project vehicle to all meetings 
where the presence of the PAP 
is required. 
Ensure venues are wheelchair 
accessible and provide access to 
a wheelchair where needed.  

Female PAPs Female PAPs may be unable to 
join meetings due to their 
housekeeping responsibilities, 
including childcare. 

Project to contact in advance to 
ensure that they are aware of the 
meeting and can plan 
accordingly. 
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Vulnerable PAP Potential Issues Encountered Support Measure 
 
Pregnant women should not 
walk long distances to reach 
any public or individual 
meetings with Project 
stakeholders. 
 
Female spouses of PAPs may 
not have access to the 
appropriate information through 
their husbands. 

Allow children to be present at 
meetings to encourage women to 
join. 
 
Project to provide vehicle 
transportation to all pregnant 
PAPs that may wish to attend 
meetings. 
 
Project to provide a female-led 
and female only focus group with 
all female PAPs, to explain the 
compensation and resettlement 
process. 
 
Project to provide a training 
session for all female PAPs to 
empower women. 
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12.0 Grievance Redress Mechanism  
All PAPs were informed about their rights to use the Project’s GRM at the beginning of the 
RAP surveys and a brochure (Annex C) was shared including an explanation of the GRM. 
Additionally, the contact information of the GRM contact persons were displayed in 
community offices in coordination with makhalla leaders. 
The scope of the GRM, including the procedure for submitting, recording, investigating and 
closing grievances, is described in more detail below. 

12.1 Scope of Grievance Mechanism 
The following section outlines the GRM established for the Project. The GRM provides a 
formal and accessible process for individuals, households, and communities to raise 
concerns related to Project activities, particularly those associated with land acquisition, 
asset valuation, compensation, construction activities, and engagement with Project 
representatives. 
Based on the types of issues typically arising during land acquisition and resettlement 
processes, the Project anticipates that grievances may include, but are not limited to, the 
following: 

• Land, eligibility, and compensation-related issues 
o Disagreement over land ownership or usage rights. 
o Concerns or disputes regarding eligibility for compensation or support. 
o Issues relating to property boundaries, plot measurements, or discrepancies in 

land demarcation. 
o Complaints related to compensation rates, methodologies, or valuation outcomes. 
o Disagreement on the timing, method, or process of compensation delivery. 
o Delays or challenges associated with land title availability or verification. 
o Damage to land, assets, crops, or livelihoods during project activities such as 

surveys, access, or demarcation. 

• Asset inventory and valuation concerns 
o Assets or land plots not recorded, incorrectly recorded, or omitted during the 

valuation process. 
o New structures, improvements, or land transactions not reflected after initial 

valuation. 
o Disputes regarding the valuation of crops, structures, trees, or other assets. 
o Misidentification of owners, occupants, or users during asset inventory or 

verification. 
o Perception that measured land area is smaller or incorrectly classified. 

• Project-related feedback and operational concerns 
o Requests for clarifications or additional information about Project procedures. 
o Concerns about conduct, communication, or actions of Project staff or 

consultants. 
o Any perceived or actual negative impact associated with Project activities. 

In addressing these issues, the GRM is designed to meet the following objectives:  
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• Provide a clear, transparent, and fair process for addressing all concerns arising from 
Project activities. 

• Ensure that all grievances are documented, tracked, and resolved in a timely 
manner. 

• Promote trust and accountability between the Project and affected persons by 
ensuring that concerns are managed respectfully, confidentially, and efficiently. 

• Enable affected communities to provide continuous feedback to improve project 
implementation and mitigate risks early. 

The grievance redress procedure seeks to provide amicable resolution aimed at avoiding 
judicial redress by engaging in conversation with the complainant through (i) an initial review 
and resolution by the RAP Consultant and Vision Invest, (ii) escalation to the Resettlement 
Committee for complex or sensitive grievances requiring broader consultation or mediation, 
and (iii) optional final escalation using further mediation support if required. May the 
aggrieved individual be dissatisfied with the outcome of the amicably provided solutions, 
he/she will be able to resort to Justice at any stage in the process. 

12.2 Procedure 
TAA’s CLO will be responsible for the implementation of the GRM. He or she will be 
provided with training on the GRM. See Figure 13 1 for the flow of steps comprised by this 
GRM. 
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Figure 12-1: Grievance Redress Mechanism 
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12.2.1 Submitting a Grievance 
Grievances can be submitted orally or in writing to the GRM contact personnel provided in 
Table 13 1. For illiterate complainants or those that prefer to submit their grievances 
verbally, they will have the possibility to meet with the RAP consultant who will take notes on 
the details of the complainant and read them out loud to the complainant to confirm that the 
key elements of the complaint have been captured. 
If an anonymous grievance (e.g. letter or email without details about the complainant) or the 
grievant requests to remain anonymous is submitted, the grievance will also be accepted 
and processed by the RAP consultant in coordination with Vision Invest. 

Table 12-1: Grievance Mechanism Contact Details 

Company Contact Details 
Vision Invest  Name: Muhammad Bobir Rasulev 

Tel: + +998 990 900 777 
Email: rasulev@visioninvest.com  

Sojitz Corporation Name: Akbarjon Akramov 
Tel: +998 93 500 55 54 
Email: akramov.akbarjon@sojitz.com 

Uzbekistan Airports Name: Jasur Sharipov 
Tel.: +998901890307 

RAP Consultant Name: Mrs Nodira Sadullaeva 
Tel: +99871-209-79-97 
Email: nodira.sadullaeva@nbt.uz 

 

12.2.1.1  Recording Grievances 
Upon receiving grievances submitted by any means mentioned above, the RAP consultant 
will record the submission based on the grievance form provided in Appendix A. The form 
will capture the following elements: 

• The complainant’s name (including whether they wish to remain anonymous) along 
with their contact details, specifying how they prefer to be reached. 

• Process tracking fields (date, preferred language of communication, who received 
the grievance, etc.). 

• Details of the submission (grievance, request for information, provision of feedback, 
etc.). 

• Acknowledgement of the submission. 

• Response provided. 
The RAP consultant will acknowledge the receipt of the submitted grievances within seven 
working days of the grievance being submitted. 
 
 
 
 

tel:+998990900777
mailto:rasulev@visioninvest.com
tel:+998935005554
mailto:akramov.akbarjon@sojitz.com
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Note: The confidentiality of all grievants will be maintained throughout the grievance process. 
Grievants who wish to remain anonymous or whose grievances involve sensitive issues will have 
their identity protected and no identifiable information will be disclosed to third parties without their 
consent. 

If confidentiality will impede the resolution of the grievance, the RAP consultant and the responsible 
person under Vision Invest will consult with the grievant and explain the possible limitations, and 
seek agreement on how to proceed. If no agreement can be reached, a decision will be made on 
how to move forward, including either putting the grievance on hold until a feasible solution can be 
found or terminating the review process. This will be communicated to the grievant in writing. 

All grievance records, including the details of investigations and proposed resolutions, will be stored 
electronically with access restricted to the RAP consultant and the relevant personnel under Vision 
Invest. 

12.2.2 Investigating and Resolving Grievances 
Upon receipt and recording of the grievance, the RAP consultant will inform the person(s) 
under Vision Invest (and the MoT) responsible for handling grievances. This person will, in 
coordination with the RAP consultant, assess whether the grievance falls within the scope of 
the project as described in section 13.1 above and commence the investigation.  
If the grievances are assessed to be simple such as asking for more information about the 
Project, and related procedures etc, the RAP consultant and Vision Invest will provide the 
solution and communicate this to the grievant within 14 working days. 
In cases of sensitive grievances, such as those involving multiple interests in the affected 
communities, land or asset disputes or where a more complex investigation is required, 
Vision Invest and the RAP consultant will seek the advice of the Resettlement Committee 
(see chapter 9 on their roles and responsibilities) and then propose a resolution which is 
agreed by the parties in discussion. Such cases will be resolved within 21 working days of 
the grievance(s) being submitted. 
If the solution proposed is not accepted by the grievant(s), Vision Invest and the RAP 
consultant will consult the grievant(s) to obtain further detailed clarification on the issues 
raised and try to agree upon a mutual solution. Minutes of consultation session will be kept 
together with a Grievance Log (refer to Appendix B for the Log). If a mutual solution cannot 
be obtained through consultation, the Resettlement Committee will be involved to facilitate 
the resolution and mediation process. This process will be undertaken within 14 working 
days of notification of dissatisfaction by the grievant(s). 

Note: The Project GRM does not replace any other available grievance mechanism including legal 
ones. 

12.2.3 Process Flow and Timeline 
The process flow and timeline below will be followed as part of the GRM. Where complex 
grievances, or other factors are extending the investigation time, the Grievant will be 
informed of this delay and advised of an updated expected timeline for response. 
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Table 12-2: Grievance Process and Timeline 

Stage Timeline 
Grievance Received/Submitted - 

Grievance logged and acknowledged Within seven working days of grievance being 
submitted 

Grievance investigated Within 14 working days of grievance being 
submitted* 

Proposed resolution conveyed to grievant (simple 
grievances) 

Within 14 working days of grievance being 
submitted 

Proposed resolution conveyed to grievant 
(complex grievances) 

Within 21 working days of the grievance being 
submitted 

If Applicable Following Dissatisfaction of Resolution by Grievant 

Actions to re-assess grievance/propose new 
solution/inform Grievant of final decision 

Within 14 working days of notification of 
dissatisfaction by Grievant 

In the event that a grievance cannot be resolved 
between the two parties a mediator will be involved 
i.e. the Resettlement Committee 

Within 14 working days of notification of 
dissatisfaction by the Grievant. 

12.2.4 Documentation and Review 
The RAP consultant, in coordination with Vision Invest, will be responsible for tracking all 
grievances in the Grievance Log and maintaining the associated documentation. This role 
will be carried out by the RAP consultant until the GRM is formally handed over to the RAP 
Implementation team. Additionally, the effectiveness of the GRM will be monitored by the 
RAP consultant and Vision Invest to ensure its compliance with the principles set herein. The 
RAP consultant and Vision Invest will review the following: 

• The number of grievances submitted and their resolution status. 

• Identification of any systematic issues or trends that may need to be addressed. 

• The average time taken to provide responses. 

• The number of grievances that have gone through the Resettlement Committee. 

12.2.5 Gender-based Violence and Harassment  
A female CLO or designated focal point internally will be available to receive and handle 
gender-sensitive or confidential grievances, including those related to Gender-Based 
Violence or Harassment (GBVH) and Sexual Exploitation and Abuse (SEA). 

Complaints can be submitted anonymously and will be tracked on a separate register and 
investigated by the focal point. All investigations will be documented and archived. Where 
required and with the consent of the survivor, cases will be referred to appropriate local 
service providers for further health, psychosocial, or legal support. Disciplinary action will be 
taken according to TAA’s Code of Conduct should the perpetrator be one of the Project’s 
staff.  
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13.0 Monitoring, Evaluation, and Reporting 
This section describes the mechanisms required for the project monitoring and evaluating 
the implementation of the RAP. 

13.1.1 Internal Monitoring 
TAA’s Social Manager will conduct monthly monitoring of the implementation of the RAP and 
submit quarterly reports to the Lenders. 
Monthly and quarterly reports will be produced until all compensations have been paid, all 
households have been resettled into a new land / house, all grievances have been closed 
and all livelihood restoration activities have been completed. 
The reports will include: 

• A review of progress against the KPIs defined in Table 13-1. 

• A summary of all activities, implementation challenges faced and corrective actions 
implemented, including verification of compliance of all resettlement activities carried 
out by the Khokimiyat, with the requirements of this RAP, and identification and 
implementation of any necessary corrective measures. 

• An overview of planned activities for the following month/quarter. 
Additionally, TAA’s Social Manager will prepare Compensation Payment Reports 
immediately following the delivery of compensation and entitlements to PAPs and submitted 
to lenders. Two separate reports will be produced for physically displaced and economically 
displaced PAPs. These reports will follow the template outlined in Table 13-2. 

Table 13-1: Internal Monitoring KPIs 

Topic KPI Expectation 
Compensation 
Payment 

Percentage of households who 
vacated their lands 

N/A – rolling progress 

Percentage of compensation 
agreements signed 

N/A – rolling progress 

Total number and monetary value of 
compensation payments made 

N/A – rolling progress 

Percentage of affected households 
who have successfully acquired a 
new land and moved into a new 
house 

N/A – rolling progress 

Livelihood 
Restoration 

Number and type of livelihood 
restoration activities implemented, 
and number of affected people 
participating 

N/A – rolling progress 

Resettlement 
Assistance 

Number and type of resettlement 
assistance activities delivered, and 
number of affected people 
benefitting 

N/A – rolling progress 

Grievances Number of grievances received by 
gender of complainant, including a 
summary of key issues 

>3 per month 

Percentage of grievances closed 
within 30 days. 

100% 
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Topic KPI Expectation 
Stakeholder 
Engagement 

Number and type of engagements 
with PAPs conducted 

N/A – rolling progress 

Corrective Actions Percentage of corrective actions 
outlined in previous report 
implemented in this month / quarter 

100% 

Table 13-2: RAP Compensation Payment Monitoring Template 

PAP 
No. 

RAP Entitlement Paid 
compensation 

amount 

Livelihood 
support 
received 

Remaining 
amount / 
pending 

entitlement 

% Entitlement 
delivery status  

      

      

13.1.2 Independent Monitoring 
The Project will hire a suitably qualified and independent consultant to monitor the 
implementation of the RAP. The monitoring consultant will undertake a field visit every six 
months and review all relevant data to produce an independent monitoring report. 
Independent monitoring reports will be produced until all compensations have been paid, all 
households have been resettled into a new land/house, all grievances have been closed and 
all livelihood restoration activities have been completed. 
The purpose of external monitoring is to confirm the findings of internal monitoring 
procedures and to ensure that the Project is compliant with the processes and standards set 
out in this RAP. External monitoring activities will include: 

• Reviewing and verifying internal monitoring reports. 

• Reviewing the census, asset inventory and socio-economic survey of PAHs. 

• Reviewing the effectiveness and compliance of compensation procedures. 

• Reviewing the effectiveness and compliance of the grievance mechanism. 

• Performing consultations with PAPs, community leaders and local authorities. 

• Verifying whether the livelihoods of physically and economically displaced 
households have been improved or at least restored to pre-Project levels. 

Should any gaps in the implementation process or noncompliance with Lenders’ policies be 
identified, the External Monitoring Consultant will propose time-bound corrective actions. 

13.2 Evaluation 

13.2.1 Internal Completion Report 
Three years after the completion of compensation payments, the Project will undertake an 
internal evaluation to assess whether the objectives of the RAP have been achieved. A 
Completion Report will be prepared to document the process, including evidence of delivery, 
identification of any gaps, and corresponding corrective actions. The report will be submitted 
to Lenders for review and no objection. 
As part of the internal RAP evaluation, a sample of PAPs will be asked to participate in a 
socio-economic survey and a satisfaction survey, alongside a sample of non-affected 
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households, to allow for meaningful comparison. The sample will include 100% of affected 
households. The Completion Report will include the following elements: 

• Summary of all activities undertaken to implement the RAP. 

• Performance against the Internal completion KPIs (see Table 13-3). 

• Number of people physically and economically affected by the Project and 
entitlement category as per the Entitlement Matrix defined in this RAP. 

• Satisfaction of PAPs regarding the Resettlement and Livelihood Restoration 
processes, as per survey. 

• Income levels and standards of living of PAPs, in comparison with the baseline 
conditions documented in this RAP and non-affected control population, as per 
survey. 

• Means of livelihoods and income sources of PAPs, in comparison with the baseline 
conditions documented in this RAP and non-affected control population, as per 
survey. 

The internal completion report will measure completion outcomes based on the following 
indicators to verify whether affected households have restored or improved their including 
gender-disaggregated analysis. 

Table 13-3: Internal Completion KPIs 

Topic KPI Expectation 
Compensation 
Payment 

Percentage of households who 
received their compensation before 
vacating their land 

100% 

Percentage of compensation 
agreements signed 

100% 

Percentage of compensation 
payments made 
Plus full monetary value 

100% 

Percentage of affected households 
who have successfully acquired a 
new land and moved into a new 
house 

100% 

Livelihood 
Restoration 

Percentage of livelihood restoration 
activities implemented 
Plus summary of activities and 
number of affected people 
participating 

100% 

Percentage of households with 
income restored to pre-Project levels 
or improved, disaggregated by 
gender of household head and 
vulnerability status 

100% 

Percentage of households reporting 
improved economic resilience, , 
disaggregated by gender of 
household head and vulnerability 
status 

100% 
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Topic KPI Expectation 
Resettlement 
Assistance 

Percentage of PAPs provided with 
resettlement assistance 
Plus list of activities conducted and 
number of affected people 
benefitting 

100% 

Grievances Number of grievances received by 
gender of complainant, including a 
summary of key issues 

N/A 

Percentage of grievances closed 
within 30 days. 

100% 

Stakeholder 
Engagement 

Number and type of engagements 
with PAPs conducted 

N/A 

13.2.2 Independent Completion Audit 
Following the internal Completion Audit, an independent consultant will conduct an 
Independent Completion Audit to ensure that the Project has met the standards and 
objectives outlined in this RAP throughout its implementation. 
The Independent Completion Audit will provide transparency and accountability to Lenders, 
Regulators, and Communities by summarising remaining gaps, outstanding risks, and any 
corrective actions required to achieve full compliance with Lenders’ standards. It will serve 
as the formal mechanism.  
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14.0 Budget and Funding 
It must be noted that TAA and the Public Partner are currently in the process of defining the 
most appropriate process for disbursing compensation to PAPs and for funding the 
expenses associated with the various relocation-related activities. These discussions are 
focused on ensuring that all financial flows are structured in full compliance with applicable 
currency regulations and the permitted forms of transaction under local banking rules. This 
includes confirming the correct bank accounts to be utilised, ability to do currency 
conversions, and any documentary or regulatory requirements that must be met to complete 
the relocation in seamless manner. 
The following sections outline the proposed approach which is currently being considered.  

14.1 Funding 
The implementation of the RAP will be fully funded by TAA. 
TAA will deposit the funds required into an escrow account and the Khokhimiyat will make 
the payment to PAPs. 

14.2 Budget 
The budget for the implementation of the RAP is estimated to be USD 10,939,760.29. 
A summary of the estimated budget is provided in Table 14-1 below. 

Table 14-1 RAP Implementation Budget  

Item Total estimated cost 
(USD) 

Total estimated cost (UZS) 

Compensations 
Compensations – including 5% 
disturbance allowances for all 
lost assets 

$                    7,885,605.19 UZS                       
96,165,917,000.00 

Transitional Allowances41 $                         96,875.29 UZS                        
1,181,406,000.00  

Payment of taxes and fees for 
replacement of assets 

$                       233,245.56 UZS                        
2,844,458,000.00  

LRP and Monitoring 
Livelihood Restoration 
Programme 

$                       500,740.87  UZS                        
6,106,595,922.50  

External monitoring and 
evaluation  

$                       400,000.00  UZS                         
4,878,048,780.00 

Subtotal $                    9,116,466.91 UZS                    
111,176,425,702.50 

 
41 The budget line for Transitional Allowances includes the following allowances: allowance for vulnerable 
households, transitional allowance for loss of income associated with agricultural land, transitional allowance for 
loss of residential structures and severance allowance for loss of employment.   
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Item Total estimated cost 
(USD) 

Total estimated cost (UZS) 

Contingency (20%)42 $                    1,823,293.38 UZS                      
22,235,285,140.50 

TOTAL $                  10,939,760.29  UZS                    
133,411,710,843.00 

 
  

 
42 A standard 20% contingency is set aside to make provisions for any unexpected cost or higher than expected 
cost which were underestimated during the budget preparation due to changed market conditions (e.g. estimation 
of rental costs or costs associated with lease and land title obtention). 
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GRIEVANCE FORM 
Name First Name: 

Last Name: 

☐ I wish to raise my grievance anonymously (You can remain 
anonymous if you prefer but we will not be able to contact you with a 
response to your concern) 

Contact information  ☐ By Post:  

☐ By telephone: 

☐ By email:  
How the grievance was received 
and by whom 

☐ By Post: 

☐ By telephone: 

☐ By email: 
Name of receiver: 

Purpose of contact ☐ Make a complaint 

☐ Give feedback 

☐ Request for information 

☐ Other (specify): 
Preferred Language of 
Communication 

☐ Uzbek  

☐ other language suitable for local communities, e.g., Kazakh 

☐ Russian 

☐ English 
Date of submission  
Description of 
submission/grievance 

 

Acknowledgement of the 
submission 

 

Response provided  

Signature:  

Date:  
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RAP Disclosure Brochure
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